# **Project Timeline**

# 1990

#### 1990 Plan

SMC completed the Comprehensive Stormwater Management Plan and it was approved in 1990. The plan served as the initial guidance and framework for the Stormwater Management Commission (SMC) to develop and implement its stormwater management program.

# 2002

#### 2002 Plan

SMC updated and received approval on the Comprehensive Stormwater Management Plan in 2002.

# 2024

#### August

SMC hired Baxter & Woodman, with subconsultant Gewalt Hamilton, to complete sections of Lake County Comprehensive Stormwater Management Plan Update.

# 2025

# February to April

Public Meetings

# July to August

Baxter & Woodman will present their draft sections of the Plan Update.

# October

SMC completes a draft version of the Plan Update and will seek approval from the Stormwater Management Commission to open a public comment period for the plan.

# October to November

30-day public comment period for the Plan Update and revisions to draft plan.

# November to December

SMC will seek Commission final plan approval, host a public hearing and seek Lake County Board approval.

### **PUBLIC MEETINGS:**

# Thursday, Feb. 20 (5 p.m. to 7 p.m.)

Lake Michigan Watershed: Zion Public Library, 2400 Gabriel Ave. Zion, IL 60099

#### Tuesday, Feb. 25 (5:30 p.m. to 7:30 p.m.)

Fox Watershed: Lakefront Park Building (Main Gym), 10 Riverview Ave., Fox Lake, IL 60020

# Wednesday, April 9 (5 p.m. to 7 p.m.)

North Branch Chicago River Watershed: Heller Nature Center, 2821 Ridge Rd, Highland Park, IL 60035

#### Thursday, April 17 (5 p.m. to 7 p.m.)

Des Plaines River Watershed: Grayslake Area Public Library District, 100 Library Lane, Grayslake, IL 60030





