

**MODIFICATION NO. 3
TO AGREEMENT 21164
Robert W. Depke Juvenile Justice Complex Expansion**

This Modification to Agreement 21164 ("**Modification**") is made effective upon signing by Lake County, IL ("**County**") and DLR Group, Inc. ("**DLR**"), with principal offices at 333 West Wacker Drive, Suite 850, Chicago, IL 60606. The County and DLR are referred to as the "**Parties**."

RECITALS

WHEREAS,

1. DLR was awarded a contract by the County, in accordance with the Local Government Professional Services Selection Act, 50 ILCS 510/1 et. Seq, to provide professional services for the Robert W. Depke Juvenile Justice Complex Expansion, which was executed on January 5, 2022.
2. The Agreement anticipated subsequent services to be added to the project scope and executed as modifications.
3. The Parties executed Modification 1 on February 22, 2024 to add six services.
4. The Parties executed Modification 2 on October 2, 2024 to add three additional services to the scope of work of the project and this Modification 3 adds two additional service items to the scope of work.
5. The Parties have agreed to amend the terms of the Agreement as set forth in this Modification.

NOW, THEREFORE, in consideration of the recitals above and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties agree that the Agreement shall be modified as follows:

Section 2. Scope of Work

The Parties identified two additional service items required to complete the project which shall be incorporated into the scope of work. DLR's proposal, attached as Exhibit A, outlines a detailed scope of work for each service item listed below.

1. Additional Service Item 1
2. Additional Service Item 2

Section 4. Agreement Price

Lake County shall increase amount of the Agreement by \$215,000 as shown in the cost breakdown below, making a total not to exceed amount of \$1,755,883.

Additional Service Item 1	\$ 40,000
<u>Additional Service Item 2</u>	<u>\$ 175,000</u>
Total	\$ 215,000

CONTRACT MODIFICATION EXHIBITS

- Exhibit A: DLR's proposal dated April 17, 2025.

REMAINING PROVISIONS: The remaining provisions of the Agreement are not amended by this Modification and shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Modification to be executed in their names or their official acts by their respective representatives, each of whom is duly authorized to execute the same.

Lake County

DLR Group Inc.

Yvette Albarran

Name:

Purchasing Agent

Title:

Date: _____

Date: _____