

SUMMARY OF CONTRACT CHANGE ORDERS

TO: Public Works and Transportation Committee
Financial Administrative Committee

FROM: Shane Schneider, County Engineer

SUBJECT: Change Order No. 4
Section No. 16-00170-13-CH
Winchester Road at Illinois Route 83 – Construction

Project details:

- The Winchester Road at Illinois Route 83 intersection improvement project is under contract with Campanella & Sons, Inc., in the amount of \$3,266,544.26 as approved by the County Board on August 13, 2024.
- The construction appropriation amount is \$3,920,000 of ¼% Sales Tax for Transportation funds.
- The project scope includes realignment of the intersection, addition of turn lanes, and installation of a traffic signal.
- The Illinois Department of Transportation (IDOT) previously agreed to reimburse the County for 50% of the construction costs up to \$1,550,000. LCDOT has requested IDOT consider increasing its contribution up to \$2,500,000.
- Change Order Number Four consists of additional ground stabilization to mitigate a larger area of unsuitable soil than was included in the original contract.
- Change Order Number Three consisted of adjustments to quantities based on actual work performed.
- Change order Number Two consisted of traffic signal adjustments to address IDOT review comments.
- Change order Number One consisted of adjusting the field office pay item to match the updated schedule for the project.

Costs:

Original awarded contract:	\$3,266,544.26	
Change order No. 4:	\$1,294,769.65	
Previously approved change order No. 3:	\$ 258,747.06	
Previously approved change order No. 2:	\$ (150.70)	
Previously approved change order No. 1:	\$ 21,000.00	
Sum of all changes:	\$1,574,366.01	+48.2%