

Designers & Builders Development, Inc.

P. O. Box 3024, Barrington, Illinois 60010
847/381-8315 office/fax
WWW.DESIGNERSBUILDERSDEV.COM

June 30, 2010

RECEIVED

JUL 02 2010

LAKE COUNTY
PLANNING, BUILDING & DEVELOPMENT

Mr. Pat Tierney
18 North County Street - 6th floor
Waukegan, IL 60085


Re: Sunset Estates Subdivision

Dear Mr. Tierney,

Pursuant to your letter of July 2, 2010 concerning the completion of the performance items for the above mentioned project we hereby request variance for an extension of time until November 30, 2010. Please note we are still awaiting approval from Mr. Tom Gooch on placing the finish asphalt surface on the roadway.

It is our intention to complete all the punch list items from the Planning and Development Department's review letter of June 4, 2010 by the end of the summer of 2010 including the revisions to the as-built drawings. As for the items required by the Lake County Transportation Department we intend to complete the road work prior to the extended date of November 30, 2010. I have enclosed a check in the amount of \$273.00 to cover the fee for processing this extension.

Sincerely,



Dennis Bucalo
President