



May 08, 2023

Mr. Jeremiah Varco
Facilities Manager
Lake County Facilities Operations
18 North County Street
Waukegan, IL 60085-4374

RE: Modification to the existing Contract. Proposal for Additional Engineering Services for Depke Generator and East and West Main Services Replacement Proposal No. R0004.24.58R2

Dear Mr. Jim Varco:

Stanley Consultants is pleased to respond to the request for proposal for the additional engineering services for the subject project and request for modification to the existing contract. A description of the proposed additional scope to the project has been detailed in the following:

Project Background & Scope

Additional services were executed during design and post design phases.

The following services have been outlined below as requirements to complete the project drawings, specifications, and owners project scope documents.

The new work was identified after the first contract modification had already been awarded in July, 2022 to prepare the document for a split award. The following summarizes second modification to the existing contract:

- Rework of the two existing ATS's as they were no longer need because of new upstream ATS.
- Additional design efforts/Clarification of the normal power base bid vs. the emergency power base bid.
- Additional design coordination meetings needed.
- Additional efforts spent during bid process for evaluating proposed materials by contractors.

Based on the above additional scope and the schedule of the construction we are requesting for additional of eighty (80) hours. This includes engineering, graphics, site visits, cost estimate, admin, PM, and additional QA/QC hours. The breakdown is as follow:

Design Increase	\$10,760.00
Bidding Support Increase	\$3,640.00
Construction Support Increase	\$0.00
Expenses Increase	\$0.00



Mr. Jeremiah Varco
MAY 08, 2023

Compensation:

We propose to perform the additional scope of work for the lump sum fee of \$14,400.00.

We propose that any work performed under this proposal be in accordance with our "Standard Terms and Conditions" and Lake County's Contract Agreement #21144 Stanley Consultants is delighted for this opportunity to provide engineering design services and remains available to discuss this proposal with you and your staff.

Sincerely,

majid zargar

Majid Zargar, P.E.
Project Manager
Stanley Consultants, Inc.