## LAKE COUNTY SUSTAINABILITY CHAPTER DRAFT TIMELINE

MeetingOutreach

|  |  |       | 2012  |     |      |      |        |           |         |          |          | 2013    |          |
|--|--|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|
| Phase  | Task   | March | April | May | June | July | August | September | October | November | December | January | February |
| Phase I:   | Task I-a: Review Existing Vision & Goal Statements |       |       |     |      |      |        |           |         |          |          |         |          |
| Sustainability Vision                            | Task I-b: RPC Goals Workshop                       | •     |       |     |      |      |        |           |         |          |          |         |          |
|  | Task II-a: Review Existing Conditions              |       |       |     |      |      |        |           |         |          |          |         |          |
| Phase II:<br>Set Chapter Direction               | Task II-b: RPC Meeting                             |       | •     |     |      |      |        |           |         |          |          |         |          |
|  | Task II-c: Public Workshops                        |       |       | •   | •    |      |        |           |         |          |          |         |          |
|  | Task II-d: Major Recommendation Directions Memo    |       |       |     |      |      |        |           |         |          |          |         |          |
| Phase III:<br>Develop the Sustainability Chapter | Task III-a: Identify Potential Indicators          |       |       |     |      |      |        |           |         |          |          |         |          |
|  | Task III-b: Draft Plan Chapter                     |       |       |     |      |      |        |           |         |          |          |         |          |
|  | Task III-c: Stakeholder Meetings                   |       |       |     |      |      |        |           |         |          |          |         |          |
|  | Task III-d: RPC Meeting                            |       |       |     |      |      |        |           |         | •        |          |         |          |
|  | Task III-e: Public Open House                      |       |       |     |      |      |        |           |         |          | • •      |         |          |
|  | Task IV-a: Public Hearings                         |       |       |     |      |      |        |           |         |          |          |         |          |
| Phase IV:<br>Refine & Adopt Plan Chapter         | Task IV-b: Final Sustainability Chapter            |       |       |     |      |      |        |           |         |          |          |         | •        |
|  | Task IV-c: Distribution to Municipalities          |       |       |     |      |      |        |           |         |          |          |         |          |