

**AGREEMENT #14043 FOR PROFESSIONAL SERVICES
For LAKE COUNTY CONTRACT MODIFICATION 4**

Amend this AGREEMENT entered into by and between Lake County (hereinafter "County") and Beth Malloy & Associates, 175 N. Harbor Drive, Suite 2515 Chicago, IL 60606 (hereinafter "Contractor"), effective upon execution of agreement.

NOW, THEREFORE, Lake County and the Contractor AGREE AS FOLLOWS:

SECTION 1. AGREEMENT DOCUMENTS

The Agreement Documents listed below constitutes a modification in the agreement between the County and the Contractor are:

- A. Contractors proposal dated April 4, 2019, identified as Exhibit B

SECTION 2. SCOPE OF WORK

As identified in Contractors proposal and scope of work dated April 4, 2019 and shall perform the services described in Exhibit B:

The proposal assumes

- The total not to exceed dollar amount of the proposal is \$119,660. As broken down as \$42,460 before June 30, 2019; and \$77,200 from July 1 through November 30.
- This is a time and materials agreement. Only expended hours will be billed; work will end when the hours are depleted or on April 30, 2019, whichever comes first.. Not-to-exceed pricing includes all costs (labor, material, overhead, administration, profit, travel, etc.).

SECTION 3. DURATION

The contract will commence upon execution for the last remaining months of implementation; services concluding on or before November 30, 2019.

SECTION 4. AGREEMENT PRICE

The County will pay the Contractor a fee not to exceed amount of \$119,660 for remaining months of project implementation. Billing will be monthly, based on actual hours expended. A quarterly report will be produced, comparing the actual versus planned consumption of hours.

Except for the provisions outlined above, the remainder of the contract shall remain in full force and effect.

IN WITNESS HEREOF, the undersigned have caused this Agreement to be executed in their respective names on the dates hereinafter enumerated.

Lake County:

Beth Malloy & Associates:

Purchasing Agent
Lake County

Title