



Martin G. Buehler, P.E.
Director of Transportation/County Engineer

600 West Winchester Road
Libertyville, Illinois 60048-1381
Phone (847) 377-7400
Fax (847) 362-5290


Skokie Valley Bike Path (Laurel to IL 176)
LCDOT Change Order No. 6

Committee Action Meeting Date

TO: Public Works and Transportation Committee
Financial Administrative Committee

DATE: December 2, 2009

DATE: December 2, 2009

FROM: 
Martin G. Buehler
County Engineer

SUBJECT: Change Order No. 6
Section No. 94-00241-00-BT

Joint Committee action item approving Change Order No. 6 consisting of a decrease of \$105,146.24 for deductions to the Skokie Valley Bike Path's Construction Contract, designated as Section No. 94-00241-00-BT.

- Skokie Valley Bike Path: LCDOT Change Order No. 6
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- Skokie Valley Bike Path project is under contract with V3 Construction Group, under an awarded contract at bid unit prices totaling \$2,155,250.00.
- Previous change orders 1 thru 5 dealt with extra work at unit prices (net 10%+).
- At the end of construction, a final listing of quantities of work completed at the unit prices is created.
- This is called a balancing change order as some quantities are less than planned and some are more.
- This balancing Change Order No. 6 is a net decrease of \$105,146.24.

Summary:

Original awarded contract:	\$ 2,155,250.00
Change Order No. 6:	(\$ 105,146.24)
Sum of all changes:	\$ 432,663.94