



Martin G. Buehler, P.E.
Director of Transportation/County Engineer

600 West Winchester Road
Libertyville, Illinois 60048-1381
Phone (847) 377-7400
Fax (847) 362-5290

Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services :
LCDOT Change Order No. 1


TO: Public Works and Transportation Committee
Financial & Administrative Committee

Committee Action Meeting Date

DATE: April 8, 2009

DATE: April 8, 2009

FROM:


Martin G. Buehler
County Engineer

SUBJECT: Change Order No. 1
Section No. 07-00098-17-WR

Joint Committee action item approving Change Order No. 1 consisting of an increase of \$399,636.76 for revisions to the design engineering services for the Peterson Road improvement from US Rte. 45 to IL Rte. 83 and designated as Section 07-00098-17-WR.

- Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services: LCDOT Change Order No. 1
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Peterson Road project is under contract originally totaling \$541,066.39
- This Change Order No. 1 is for the design engineering services work associated with extending the project limits to include the design of the intersection of Peterson Road and IL Route 83 and to add the services of a Right-of-Way acquisition consultant.
- The added work is part and parcel of the pending change to the Lake County/Village of Grayslake Central Range Transportation agreement.
- The change to the Central Range Transportation agreement involves the county using Village funds for the interim improvement of the intersection of Peterson Road and IL Rte. 83 toward the 4-lane widening on Peterson Road.

Summary:

Original awarded contract	\$541,066.39	<i>(Engineering Services)</i>
Change Order No. 1	\$399,636.76	
Sum of all changes	\$940,703.15	