

Cuba Farm Development LLC

490 Marian Court

Tower Lakes, IL 60010

Phone: 847-791-7177

May 14, 2010

Patrick S. Tierney, AICP
Principal Planner
Division of Zoning and Development Services
Lake County Central Permit Facility
500 West Winchester Road, Unit 101
Libertyville, IL. 60048-1331
Ph.: (847) 377-2128

RE: "Legacy" Subdivision
Extension of deadline for subdivision completion
PIN# 13-01-300-004

Dear Pat:

At this time, we would like to request an extension of our current development permit for Legacy in Barrington IL for an additional six months.

I am currently working with Joe Meyer and Tom Gooch to complete the final lift of asphalt on our roads in Legacy, which is our last major prior to the completion of the subdivision. The coordination of this particular task is taking longer than we anticipated and I am not confident that we can complete this task and all of the other elements that go with it (as-builts, core samples, shoulder restoration, etc..) by the June 19th expiration of our permit.

To date, we have completed all of the other requirements of the permit, however, we need to complete our site inspections from each of the divisions which usually generates some minor details that may take additional time.

~~If there is any additional information that you require for this extension, I would be happy to provide that to you. Thank you for your consideration in this matter.~~

Sincerely,

Scott Nelms
President