

CHANGE ORDER AUTHORIZATION

for

Illinois Public Projects

Contract Number 2012.019

Date: December 28, 2012

Project Vernon Hills NCT high Efficiency blower and D.O. Control

This Change Order authorizes: (check one)

☒ (a) an increase/decrease in the cost of the contract by \$10,000 or more
(\$ 79,600.00)
amount


☒ (b) an increase/decrease in the time of completion by 30 days or more
(700 days)
amount

OWNER (or its designee N/A) has determined that the
circumstances said to necessitate the change in performance, which are :

To provide Biological Nutrient Removal at Vernon Hills Water Reclamation Facility as required by IEPA

(check one)

- ☒ (a) were not reasonably foreseeable at the time the contract was signed.
☒ (b) were not within the contemplation of the contract as signed.
☒ (c) are in the best interest of the district or region and authorized by law.


Prepared by (ENGINEER)

12-28-12
Date

Authorized by (OWNER)

Date

OWNER shall preserve a copy of this authorization in a permanent contract file that is open to the public in accordance with P.A. 85-1295, Ill. Rev. Stat. ch. 38, par. 33E-9.