

**Rollins Road (IL Rte. 83 to Drury Lane): Change Order No. 6 and Final**

TO: Public Works and Transportation Committee  
Financial & Administrative Committee

FROM:   
Martin G. Buehler  
County Engineer

**Committee Action Meeting Date**

DATE: March 4, 2009

DATE: March 4, 2009

SUBJECT: Change Order No. 6 and Final  
Section No. 99-00080-47-WR  
Lake County Grading, Libertyville, IL

Attached is IDOT Change Order No. 6 and Final for the Rollins Road from IL Rte. 83 to Drury Lane.

- Rollins Road from IL Rte. 83 to Drury Lane: IDOT Change Order No. 6 and Final
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Rollins Road project is under contract at unit prices originally totaling \$5,630,000.00.
- ~~This change order No. 6 is the final balancing change order for final costs~~ based on actual work completed per final measurements and is a deduction of \$28,892.76.
- The major cost with earlier change orders was for the Earth Excavation for the entire roadway based on final cross sections.

**Summary:**

Original awarded contract at as bid unit prices and estimated quantities	\$5,630,000.00	(Unit Prices)
Change Order No. 1-5	\$1,188,939.00	
Change Order No. 6 & Final	-\$28,892.76	
Sum of all changes	\$1,160,046.24	