



# Lake County Forest Preserve District

CHANGE ORDER NO. 1

Page 1

DRAFT

**Date:** January 1, 2013

**Project No:** Agreement between the County of Lake and the Lake County Forest Preserve District for dedication of ROW and easements along Fairfield Rd. and IL. Rt. 176 for highway improvements

**Contract Partner:** County of Lake (Lake County Division of Transportation)  
600 West Winchester Road  
Libertyville Illinois 60048

**Contract Date:** March 7, 2012

**To the Contract Partner:** You are hereby authorized to make the following changes, subject to the Contract provisions.

<b>Bulletin No. 1</b>	No Change	\$ 0	0%
<b>TOTAL</b>	<b>No Change</b>	<b>\$ 0</b>	<b>0%</b>
<b>Original Contract Amount</b>		NA	
<b>Change Order No. 1</b>	No Change	\$ 0	0%
<b>REVISED CONTRACT AMOUNT</b>		<b>\$ 0</b>	<b>0%</b>

**Time Extension:** NONE  
**Other Contracts Affected:** NONE

**Approved By:**

\_\_\_\_\_  
Lake County Forest Preserve District  
Executive Director

**DATE:** \_\_\_\_\_

\_\_\_\_\_  
Lake County Division of Transportation  
Director of Transportation/County Engineer

**DATE:** \_\_\_\_\_

**DISTRIBUTION:**

**Copies:** Contractor, LCFPD Project Manager  
**Decrease:** Accounting, Purchasing  
**Increase:** Purchasing, Accounting (via Purchasing)

**Requisition #** \_\_\_\_\_ **PO#** \_\_\_\_\_

Total Pgs 3



# Lake County Forest Preserve District

## CHANGE ORDER NO. 1

Page 2

**Bulletin No.** 1

**Date:** January 1, 2013

**YOU ARE HEREBY AUTHORIZED TO MAKE THE FOLLOWING CHANGES IN THE CONTRACT DOCUMENTS:**

**THE FOLLOWING ITEMS ARE ADDED TO THE CONTRACT DOCUMENTS:**

**Item No. 1:** Paragraph 4) of the "Memorandum of Design Commitment for Illinois Route 176 and Fairfield Road Highway Improvement Project," which is Exhibit F to the "Agreement between the County of Lake and the Lake County Forest Preserve District for the Dedication of Right-of-Way and the Granting of Temporary and Permanent Easements Along Fairfield Road (County Highway 49) and IL Route 176 for a Highway Improvement Project, Including the Construction of Detention Basins, Trails and Trail Underpasses, and Forest Preserve Entrance," is hereby deleted in its entirety and replaced with the following new Paragraph 4):

**4) Landscaping and Trees Planting.** As part of the Project, the County shall pay \$500,000 to the District and the District shall use such funds to perform or cause to be performed landscaping and reforestation work in accordance with the plan attached hereto entitled "Lakewood Forest Preserve – Trail Relocation Plan – Conceptual Planting plan." Such work is intended to mitigate tree impacts and to soften any negative impacts from the Project that might occur at critical, highly visible locations within the preserve and from the roads. The County will not be obligated to perform any such landscaping and reforestation work. The District will not be entitled to any additional funds for such work if the work costs more than \$500,000 and the County will not be entitled to a credit or refund if such work costs less than \$500,000.

<b>Total Change Item No. 1:</b>	<b>\$ 0</b>
---------------------------------	-------------

---

<b>TOTAL CONTRACT CHANGE:</b>	<b>\$ 0</b>
-------------------------------	-------------



L A K E C O U N T Y F O R E S T P R E S E R V E S

---

**Written Determination  
Regarding  
Change Order No. 1 to Contract between  
Lake County Forest Preserve District  
and  
County of Lake (Lake County Division of Transportation)**

I, EXECUTIVE DIRECTOR, being duly authorized by the Lake County Forest Preserve District (the "District") to approve Change Order No. 1 (the "Change Order") to the Contract between the District and County of Lake (Lake County Division of Transportation) for land rights and public access and landscaping construction services for the Agreement between the County of Lake and the Lake County Forest Preserve District for dedication of ROW and easements along Fairfield Rd. and IL. Rt. 176 for highway improvements (the "Contract"), and being further authorized to make the following written determination, do hereby determine as follows:

- a. The circumstances necessitating the Change Order were not reasonably foreseeable at the time the Contract was signed;
- b. the Change Order is germane to the original Contract, as signed; and
- c. the Change Order is in the best interest of the District.

Date: \_\_\_\_\_

\_\_\_\_\_  
EXECUTIVE DIRECTOR

WITNESS:

Date: \_\_\_\_\_

\_\_\_\_\_

This Written Determination and the Change Order shall be preserved in the permanent District file for the Contract. This Written Determination shall constitute the Written Determination required by Section 33E-9 of the Illinois Criminal Code, 720 ILCS 5/33E-9.