

## COMMITTEE ACTION MEMO

### IL Route 59 at Grand Avenue Intersection Improvement LCDOT Change Order No. 2

<b>TO:</b> Public Works, Planning and Transportation Committee Financial & Administrative Committee	<b>Committee Action Meeting Date</b> <b>DATE:</b> 4/06/22 <b>DATE:</b> 4/07/22
<b>FROM:</b> Shane Schneider County Engineer	<b>SUBJECT:</b> Change Order No. 2 Section No. 10-00279-01-CH

Joint Committee action item approving Change Order No. 2 consisting of an increase of \$138,991 for additions to the IL Route 59 at Grand Avenue Intersection Improvement Phase II Contract, designated as Section No. 10-00279-01-CH.

- The IL Route 59 at Grand Avenue intersection improvement project is under contract with Alfred Benesch & Co., Chicago, Illinois, in the amount of \$739,049 as approved by the County Board on October 11, 2016 and designated as Section 10-00279-01-CH.
- Additional engineering services are necessary for revisions to the original scope of work as detailed in the attached Supplement Number Two.
- Change Order Number Two includes additional coordination effort and engineering services that are required to address design elements that were not included in the original scope of work. Those items include updating the environmental clearances and approvals, the addition of decorative street and pedestrian at the request of the Village of Fox Lake, and additional land acquisition exhibits and support due to property owner coordination and negotiations.
- Change Order Number One included additional coordination and engineering services necessary to re-design the drainage system to accommodate new increased rainfall data (Bulletin 70) and update the plans and standards based on continued IDOT and permit agency coordination.

#### Summary:

Original awarded contract:	\$739,049	
Change Order No. 2:	\$138,991	
Previously approved change order No. 1:	\$71,610	
Sum of all changes:	\$210,601	+28.5%
Revised contract total:	\$949,650	