

CONTRACT MODIFICATION NO. 3
AGREEMENT 18052
PROJECT MANAGEMENT SERVICES FOR IMPLEMENTATION OF ICMS

This Amendment to Agreement 18052 is made effective upon execution by and between Lake County, IL (hereinafter the "County") and Mission Critical Partners, LLC, with principal offices at 690 Gray's Woods Boulevard, Port Matilda, PA 16870 (hereinafter "MCP"). The County and MCP are referred to as the "Parties".

WHEREAS, the County contracted with MCP to provide services for the professional consulting and project management services for the implementation of the Integrated Case Management System (hereinafter "ICMS").

WHEREAS, the Parties have reached agreement to amend the terms of the Agreement as set forth herein, and

WHEREAS, the ICMS implementation will extend beyond the original scheduled Go Live date of April 2022, creating a continued need for MCP's professional consulting and project management services.

NOW, THEREFORE, in consideration of the forgoing facts, the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties agree that the Agreement shall be amended the following agreement sections regarding term and price as follows:

3. DURATION: The initial term of this Agreement was effective for the period of April 9, 2019 through April 8, 2021. Lake County renewed this contract for one additional year, through April 8, 2022, pursuant to Lake County Board approval on April 13, 2021. With modification 2, Lake County extended full time services through May 31, 2022.

Pursuant to Lake County Board approval on June 14, 2022, after the extension expires on May 31, 2022, Lake County:

- Hereby extends full time services under this Agreement through June 30, 2022.
- Thereafter, reserves the right to renew this contract on a month to month basis for up to four additional months of full-time project management through ICMS Go Live.
- Thereafter, reserves the right to extend this Agreement for an additional four months of part-time post Go Live project management at a reduced rate to establish an ICMS operational group, facilitate the initial road map for future configuration enhancements, transition responsibilities for ongoing ICMS management to Lake County personnel, and complete any final implementation project management activities.

Should it be determined that full-time project management can cease prior to five months, Lake County shall provide MCP thirty-day notice to transition to part-time project management at the reduced rate.

4. AGREEMENT PRICE: The County will pay MCP a monthly fee of \$38,875 for full-time project management for implementation services. Post-implementation services will be billed at the following rates for the four additional months:

- Month 1 - \$29,894
- Month 2 - \$22,421
- Month 3 - \$14,947

- Month 4 - \$9,342

REMAINING PROVISIONS: The remaining provisions of the Agreement are not amended by this Modification and shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Modification to be executed in their names or their official acts by their respective representatives, each of whom is duly authorized to execute the same.

Lake County

Mission Critical Partners, LLC

RuthAnne K. Hall

Name:

Purchasing Agent

Title:

Date: _____

Date: _____

DRAFT