

COMMITTEE ACTION MEMO

Quentin Rd at IL22 Sidewalk Crossings LCDOT Change Order No. 4

TO:	Public Works, Planning and Transportation Committee Financial Administrative Committee	Committee Action Meeting Date DATE: 6/1/22 DATE: 6/2/22
FROM:	Shane Schneider County Engineer	SUBJECT: Change Order No. 4 Section No. 20-00090-16-SW

Joint Committee action item approving Change Order No. 4 consisting of an increase of \$16,828.32 for additions to the Quentin Rd at IL 22 Sidewalk Crossings Contract, designated as Section No. 20-00090-16-SW.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10%
- Quentin Rd at IL22 Sidewalk Crossings is under contract with Alliance Contractors, Inc. in the amount of \$233,808.41.
- The original appropriation amount was \$281,000 of ¼% Sales Tax for Transportation funds.
- The contract included new sidewalk at four corners of intersection, striping the roadway, providing signal improvements to accommodate the new crossings and other related work.
- Change order No. 4 consisted of balancing quantities to final measurements and adjust traffic signal equipment to fit the intent of the contract.
- Change order No. 3 consisted of balancing quantities to final measurements plus added items to locate a gas main for installation of a relocated mast arm foundation and adjust traffic signal equipment to fit the intent of the contract.
- Change order No. 2 consisted of balancing quantities to final measurements.
- Change order No. 1 consisted of an added concrete foundation for a relocated traffic signal controller.

Summary:

Original awarded contract:	\$233,808.41	
Change Order No. 4:	\$16,828.32	
Previously approved change order No. 3:	\$17,233.99	
Previously approved change order No. 2:	\$3,000.02	
Previously approved change order No. 1:	\$2,934.96	
Sum of all changes:	\$39,997.29	+17.11%