

Request for Approval
of Change in Plans

To: Department of Transportation
LCDOT/SCHAUMBURG

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the contract unit prices.

Contractor: J.A. Johnson Paving
Address: 1025 E. Addison Court
Arlington Heights, IL
Contract Amount:

[illegible]

Request:	2	NET CHANGE	\$84,314.34	\$0.00
Net ADDITION change to date				
\$98,841.39 which is 32.256 % of the contract price				

State fully the nature and reason for change:
 Items #3, #4, #5, #6, and #7 were the result of errors in the calculations of Plan Quantities for items involved in the milling, pavement removal, and overlaying of the seven right turn lanes.
 (Table on page 78 of Special Provisions correctly calculates (within about 25 sq yd) the areas of the right turn lanes to be worked on. The Table on page 79, which then converts those areas to quantity incorrectly uses the Length of Taper, rather than Total Area, from the page 78 table, in calculating the Milling, Pavement Removal, Level Binder, Binder, and Surface quantities)

Item #10 reflects actual quantity used

When the net increase or decrease in the cost of the contract is \$10,000 or more or the time of completion is increased or decreased by 30 days or more, one of the following statements shall be checked.

- ☒ The undersigned determined that the circumstances which necessitated this change were not reasonably foreseeable at the time the contract was signed.
- ☐ The undersigned determined that the circumstances which necessitated this change were not within the contemplation of the contract as signed.
- ☐ The undersigned determined that this change is in the best interest of the local agency and is authorized by law.

Made By Robert J. Gibbons Date 8/18/16
 Print Name ROBERT D. GIBBONS
 Checked By [Signature] Date 8/25/16

APPROVED
 DEPARTMENT OF TRANSPORTATION
 Approved _____

County Engineer
 On Behalf of IDOT pursuant to Agreement
 of Understanding dated January 18, 2013

Approval Recommended _____ Date _____
 _____ County Engineer

BLR13210
 Submit 3 copies of this form to Regional Engineer (4 copies for road district)
 updated PT 1/14 (for use on projects with MFT funding)