

Summary of Bids Received

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Bidder	Address	City, State, Zip	Bond	Bid Price	% Over/Under Eng. Estimate	\$ Over/Under Eng. Estimate
Lake County Grading Company	32901 N. IL Rte 21	Libertyville, IL 60048	Bid Bond	\$4,982,206.99	-22.81%	-\$1,472,471.83
Berger Excavating Contractors	1205 Garland Road	Wauconda, IL 60084	Bid Bond	\$5,449,220.76	-15.58%	-\$1,005,458.06
Campanella & Sons, Inc.	39207 N Magnetics Blvd	Wadsworth, IL 60083	Bid Bond	\$5,591,747.78	-13.37%	-\$862,931.04
Copenhaver Construction	75 Koppie Dr.	Gilberts, IL 60136	Bid Bond	\$5,980,074.70	-7.35%	-\$474,604.12
Engineer's Estimate				\$6,454,678.82		

Design	_____	IDOT(2)	_____	Contract Bidder	_____	PJT then Plan Rack	_____
Finance	_____	Bid Tab File	_____	Resident Eng.	_____	Administrative Assistant	_____
Construction	_____	Project File	_____	Request By Mail	_____	Mgr Capital Programming	_____

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
1	20100110	TREE REMOVAL (6 TO 15 UNITS DIAMETER)	2,154.0	UNIT	\$17.50	\$37,695.00	\$7.00	\$15,078.00	\$7.20	\$15,508.80	\$7.00	\$15,078.00	\$11.00	\$23,694.00
2	20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	1,167.0	UNIT	\$30.00	\$35,010.00	\$11.00	\$12,837.00	\$11.30	\$13,187.10	\$11.00	\$12,837.00	\$13.00	\$15,171.00
3	20100500	TREE REMOVAL, ACRES	0.8	ACRE	\$20,000.00	\$16,000.00	\$6,000.00	\$4,800.00	\$6,150.00	\$4,920.00	\$6,000.00	\$4,800.00	\$10,000.00	\$8,000.00
4	20101100	TREE TRUNK PROTECTION	33.0	EACH	\$140.00	\$4,620.00	\$190.00	\$6,270.00	\$195.00	\$6,435.00	\$190.00	\$6,270.00	\$70.00	\$2,310.00
5	20101200	TREE ROOT PRUNING	33.0	EACH	\$80.00	\$2,640.00	\$50.00	\$1,650.00	\$51.25	\$1,691.25	\$50.00	\$1,650.00	\$70.00	\$2,310.00
6	20200100	EARTH EXCAVATION	42,222.0	CU YD	\$20.00	\$844,440.00	\$18.75	\$791,662.50	\$17.37	\$733,396.14	\$12.70	\$536,219.40	\$22.00	\$928,884.00
7	20300100	CHANNEL EXCAVATION	412.0	CU YD	\$32.00	\$13,184.00	\$39.00	\$16,068.00	\$41.07	\$16,920.84	\$23.00	\$9,476.00	\$55.00	\$22,660.00
8	20800150	TRENCH BACKFILL	465.0	CU YD	\$40.00	\$18,600.00	\$27.50	\$12,787.50	\$48.25	\$22,436.25	\$30.00	\$13,950.00	\$32.00	\$14,880.00
9	21001000	GEOTECHNICAL FABRIC FOR GROUND STABILIZATION	19,981.0	SQ YD	\$1.60	\$31,969.60	\$1.40	\$27,973.40	\$1.68	\$33,568.08	\$1.00	\$19,981.00	\$1.50	\$29,971.50
10	21101505	TOPSOIL EXCAVATION AND PLACEMENT	6,701.0	CU YD	\$20.00	\$134,020.00	\$18.75	\$125,643.75	\$14.81	\$99,241.81	\$20.00	\$134,020.00	\$14.00	\$93,814.00
11	21101615	TOPSOIL FURNISH AND PLACE, 4"	24,228.0	SQ YD	\$5.50	\$133,254.00	\$0.01	\$242.28	\$3.08	\$74,622.24	\$0.01	\$242.28	\$4.00	\$96,912.00
12	21101815	COMPOST FURNISH AND PLACE, 4"	4,000.0	SQ YD	\$3.50	\$14,000.00	\$3.30	\$13,200.00	\$3.33	\$13,320.00	\$3.25	\$13,000.00	\$5.00	\$20,000.00
13	21301052	EXPLORATION TRENCH 52" DEPTH	260.0	FOOT	\$50.00	\$13,000.00	\$28.00	\$7,280.00	\$31.16	\$8,101.60	\$19.00	\$4,940.00	\$10.00	\$2,600.00
14	25000210	SEEDING, CLASS 2A	1.8	ACRE	\$1,900.00	\$3,420.00	\$2,650.00	\$4,770.00	\$2,480.50	\$4,464.90	\$2,420.00	\$4,356.00	\$2,900.00	\$5,220.00
15	25000312	SEEDING, CLASS 4A	3.2	ACRE	\$4,500.00	\$14,400.00	\$2,650.00	\$8,480.00	\$1,537.50	\$4,920.00	\$1,500.00	\$4,800.00	\$5,500.00	\$17,600.00
16	25000314	SEEDING, CLASS 4B	0.5	ACRE	\$4,500.00	\$2,250.00	\$2,420.00	\$1,210.00	\$2,255.00	\$1,127.50	\$2,200.00	\$1,100.00	\$8,000.00	\$4,000.00
17	25000322	SEEDING, CLASS 5A	2.7	ACRE	\$4,500.00	\$12,150.00	\$3,388.00	\$9,147.60	\$3,075.00	\$8,302.50	\$3,000.00	\$8,100.00	\$6,000.00	\$16,200.00
18	25000400	NITROGEN FERTILIZER NUTRIENT	262.0	POUND	\$2.00	\$524.00	\$1.10	\$288.20	\$1.03	\$269.86	\$1.00	\$262.00	\$1.00	\$262.00
19	25000500	PHOSPHORUS FERTILIZER NUTRIENT	32.0	POUND	\$2.00	\$64.00	\$1.10	\$35.20	\$1.03	\$32.96	\$1.00	\$32.00	\$1.00	\$32.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
20	25000600	POTASSIUM FERTILIZER NUTRIENT	262.0	POUND	\$2.00	\$524.00	\$1.10	\$288.20	\$1.03	\$269.86	\$1.00	\$262.00	\$1.00	\$262.00
21	25100127	MULCH, METHOD 3A	9.2	ACRE	\$2,000.00	\$18,400.00	\$2,750.00	\$25,300.00	\$2,665.00	\$24,518.00	\$2,600.00	\$23,920.00	\$2,200.00	\$20,240.00
22	25100630	EROSION CONTROL BLANKET	20,622.0	SQ YD	\$1.25	\$25,777.50	\$1.15	\$23,715.30	\$1.08	\$22,271.76	\$1.05	\$21,653.10	\$1.50	\$30,933.00
23	25100635	HEAVY DUTY EROSION CONTROL BLANKET	4,287.0	SQ YD	\$1.75	\$7,502.25	\$1.65	\$7,073.55	\$1.54	\$6,601.98	\$1.50	\$6,430.50	\$2.00	\$8,574.00
24	25100900	TURF REINFORCEMENT MAT	405.0	SQ YD	\$9.00	\$3,645.00	\$7.15	\$2,895.75	\$6.66	\$2,697.30	\$6.50	\$2,632.50	\$12.00	\$4,860.00
25	25200110	SODDING, SALT TOLERANT	5,681.0	SQ YD	\$7.50	\$42,607.50	\$8.80	\$49,992.80	\$7.69	\$43,686.89	\$7.50	\$42,607.50	\$7.00	\$39,767.00
26	25200200	SUPPLEMENTAL WATERING	170.0	UNIT	\$40.00	\$6,800.00	\$0.11	\$18.70	\$0.10	\$17.00	\$0.10	\$17.00	\$0.01	\$1.70
27	28000250	TEMPORARY EROSION CONTROL SEEDING	1,480.0	POUND	\$3.50	\$5,180.00	\$0.11	\$162.80	\$0.10	\$148.00	\$0.10	\$148.00	\$0.10	\$148.00
28	28000305	TEMPORARY DITCH CHECKS	798.0	FOOT	\$13.00	\$10,374.00	\$12.10	\$9,655.80	\$11.28	\$9,001.44	\$11.00	\$8,778.00	\$15.00	\$11,970.00
29	28000400	PERIMETER EROSION BARRIER	13,762.0	FOOT	\$2.50	\$34,405.00	\$2.75	\$37,845.50	\$2.31	\$31,790.22	\$2.25	\$30,964.50	\$2.20	\$30,276.40
30	28000510	INLET FILTERS	60.0	EACH	\$175.00	\$10,500.00	\$160.00	\$9,600.00	\$150.00	\$9,000.00	\$145.00	\$8,700.00	\$20.00	\$1,200.00
31	28001100	TEMPORARY EROSION CONTROL BLANKET	2,062.0	SQ YD	\$1.25	\$2,577.50	\$3.25	\$6,701.50	\$1.08	\$2,226.96	\$1.05	\$2,165.10	\$1.00	\$2,062.00
32	28001200	TEMPORARY HEAVY DUTY EROSION CONTROL BLANKET	429.0	SQ YD	\$1.75	\$750.75	\$3.75	\$1,608.75	\$1.54	\$660.66	\$1.50	\$643.50	\$3.00	\$1,287.00
33	28100105	STONE RIPRAP, CLASS A3	337.0	SQ YD	\$70.00	\$23,590.00	\$30.00	\$10,110.00	\$42.84	\$14,437.08	\$40.00	\$13,480.00	\$52.00	\$17,524.00
34	28100109	STONE RIPRAP, CLASS A5	133.0	SQ YD	\$100.00	\$13,300.00	\$92.00	\$12,236.00	\$132.27	\$17,591.91	\$100.00	\$13,300.00	\$110.00	\$14,630.00
35	28200200	FILTER FABRIC	824.0	SQ YD	\$5.50	\$4,532.00	\$2.25	\$1,854.00	\$1.00	\$824.00	\$1.00	\$824.00	\$2.00	\$1,648.00
36	28400100	GABIONS	73.0	CU YD	\$450.00	\$32,850.00	\$635.00	\$46,355.00	\$378.67	\$27,642.91	\$560.00	\$40,880.00	\$450.00	\$32,850.00
37	28401600	SLOPE MATTRESS 18"	144.0	SQ YD	\$250.00	\$36,000.00	\$335.00	\$48,240.00	\$250.58	\$36,083.52	\$215.00	\$30,960.00	\$117.00	\$16,848.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
38	30300112	AGGREGATE SUBGRADE IMPROVEMENT 12"	19,981.0	SQ YD	\$15.00	\$299,715.00	\$14.51	\$289,924.31	\$14.88	\$297,317.28	\$13.00	\$259,753.00	\$12.00	\$239,772.00
39	35101600	AGGREGATE BASE COURSE, TYPE B 4"	394.0	SQ YD	\$9.00	\$3,546.00	\$5.20	\$2,048.80	\$9.88	\$3,892.72	\$11.00	\$4,334.00	\$6.00	\$2,364.00
40	35101800	AGGREGATE BASE COURSE, TYPE B 6"	6,211.0	SQ YD	\$10.00	\$62,110.00	\$6.40	\$39,750.40	\$11.97	\$74,345.67	\$10.00	\$62,110.00	\$7.00	\$43,477.00
41	35102000	AGGREGATE BASE COURSE, TYPE B 8"	198.0	SQ YD	\$15.00	\$2,970.00	\$10.00	\$1,980.00	\$19.70	\$3,900.60	\$10.00	\$1,980.00	\$10.00	\$1,980.00
42	40201000	AGGREGATE FOR TEMPORARY ACCESS	624.0	TON	\$30.00	\$18,720.00	\$18.25	\$11,388.00	\$15.77	\$9,840.48	\$0.01	\$6.24	\$23.00	\$14,352.00
43	40600635	LEVELING BINDER (MACHINE METHOD), N70	23.0	TON	\$90.00	\$2,070.00	\$65.00	\$1,495.00	\$66.63	\$1,532.49	\$65.00	\$1,495.00	\$75.00	\$1,725.00
44	40600990	TEMPORARY RAMP	284.0	SQ YD	\$25.00	\$7,100.00	\$29.00	\$8,236.00	\$29.42	\$8,355.28	\$28.70	\$8,150.80	\$27.00	\$7,668.00
45	40603085	HOT-MIX ASPHALT BINDER COURSE, IL-19.0, N70	8,224.0	TON	\$74.00	\$608,576.00	\$46.00	\$378,304.00	\$47.15	\$387,761.60	\$46.00	\$378,304.00	\$55.00	\$452,320.00
46	40603340	HOT-MIX ASPHALT SURFACE COURSE, MIX "D", N70	3,300.0	TON	\$80.00	\$264,000.00	\$63.00	\$207,900.00	\$64.58	\$213,114.00	\$63.00	\$207,900.00	\$73.00	\$240,900.00
47	40700100	BITUMINOUS MATERIALS (TACK COAT)	8,238.0	POUND	\$0.01	\$82.38	\$0.01	\$82.38	\$0.01	\$82.38	\$0.01	\$82.38	\$1.00	\$8,238.00
48	42001300	PROTECTIVE COAT	1,753.0	SQ YD	\$1.00	\$1,753.00	\$2.55	\$4,470.15	\$2.65	\$4,645.45	\$0.25	\$438.25	\$1.00	\$1,753.00
49	42400200	PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH	3,648.0	SQ FT	\$7.00	\$25,536.00	\$5.40	\$19,699.20	\$7.95	\$29,001.60	\$5.50	\$20,064.00	\$7.00	\$25,536.00
50	42400800	DETECTABLE WARNINGS	262.0	SQ FT	\$30.00	\$7,860.00	\$30.00	\$7,860.00	\$30.75	\$8,056.50	\$27.00	\$7,074.00	\$27.00	\$7,074.00
51	44000100	PAVEMENT REMOVAL	16,799.0	SQ YD	\$10.00	\$167,990.00	\$7.10	\$119,272.90	\$9.08	\$152,534.92	\$7.00	\$117,593.00	\$14.00	\$235,186.00
52	44000157	HOT-MIX ASPHALT SURFACE REMOVAL, 2"	2,362.0	SQ YD	\$3.50	\$8,267.00	\$2.50	\$5,905.00	\$7.26	\$17,148.12	\$2.50	\$5,905.00	\$4.00	\$9,448.00
53	44000200	DRIVEWAY PAVEMENT REMOVAL	1,485.0	SQ YD	\$10.00	\$14,850.00	\$4.25	\$6,311.25	\$6.81	\$10,112.85	\$4.50	\$6,682.50	\$14.00	\$20,790.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
54	44000300	CURB REMOVAL	152.0	FOOT	\$8.00	\$1,216.00	\$4.00	\$608.00	\$2.93	\$445.36	\$5.00	\$760.00	\$7.00	\$1,064.00
55	44000500	COMBINATION CURB AND GUTTER REMOVAL	647.0	FOOT	\$4.50	\$2,911.50	\$4.00	\$2,588.00	\$4.13	\$2,672.11	\$7.00	\$4,529.00	\$7.00	\$4,529.00
56	44000600	SIDEWALK REMOVAL	744.0	SQ FT	\$3.75	\$2,790.00	\$1.15	\$855.60	\$2.40	\$1,785.60	\$0.50	\$372.00	\$2.00	\$1,488.00
57	44004000	PAVED DITCH REMOVAL	57.0	FOOT	\$12.00	\$684.00	\$7.25	\$413.25	\$8.78	\$500.46	\$8.00	\$456.00	\$15.00	\$855.00
58	44004250	PAVED SHOULDER REMOVAL	1,079.0	SQ YD	\$10.00	\$10,790.00	\$6.00	\$6,474.00	\$8.64	\$9,322.56	\$7.00	\$7,553.00	\$14.00	\$15,106.00
59	44201765	CLASS D PATCHES, TYPE II, 10 INCH	143.0	SQ YD	\$90.00	\$12,870.00	\$40.00	\$5,720.00	\$61.27	\$8,761.61	\$20.00	\$2,860.00	\$82.00	\$11,726.00
60	44201769	CLASS D PATCHES, TYPE III, 10 INCH	176.0	SQ YD	\$80.00	\$14,080.00	\$40.00	\$7,040.00	\$61.60	\$10,841.60	\$20.00	\$3,520.00	\$81.00	\$14,256.00
61	48101200	AGGREGATE SHOULDERS, TYPE B	431.0	TON	\$39.00	\$16,809.00	\$28.00	\$12,068.00	\$46.62	\$20,093.22	\$35.60	\$15,343.60	\$38.00	\$16,378.00
62	50102400	CONCRETE REMOVAL	9.5	CU YD	\$750.00	\$7,125.00	\$825.00	\$7,837.50	\$850.00	\$8,075.00	\$825.00	\$7,837.50	\$1,500.00	\$14,250.00
63	50105220	PIPE CULVERT REMOVAL	534.0	FOOT	\$14.00	\$7,476.00	\$10.00	\$5,340.00	\$16.63	\$8,880.42	\$7.00	\$3,738.00	\$20.00	\$10,680.00
64	50200100	STRUCTURE EXCAVATION	643.0	CU YD	\$30.00	\$19,290.00	\$60.00	\$38,580.00	\$75.59	\$48,604.37	\$35.00	\$22,505.00	\$35.00	\$22,505.00
65	50300225	CONCRETE STRUCTURES	12.0	CU YD	\$900.00	\$10,800.00	\$2,900.00	\$34,800.00	\$2,975.00	\$35,700.00	\$2,900.00	\$34,800.00	\$2,200.00	\$26,400.00
66	50800205	REINFORCEMENT BARS, EPOXY COATED	35,170.0	POUND	\$1.50	\$52,755.00	\$1.60	\$56,272.00	\$1.65	\$58,030.50	\$1.60	\$56,272.00	\$1.70	\$59,789.00
67	52200800	SEGMENTAL CONCRETE BLOCK WALL	184.0	SQ FT	\$45.00	\$8,280.00	\$47.37	\$8,716.08	\$46.52	\$8,559.68	\$36.00	\$6,624.00	\$41.00	\$7,544.00
68	54001002	BOX CULVERT END SECTIONS, CULVERT NO. 2	2.0	EACH	\$4,000.00	\$8,000.00	\$6,400.00	\$12,800.00	\$12,900.00	\$25,800.00	\$12,000.00	\$24,000.00	\$18,000.00	\$36,000.00
69	54002020	EXPANSION BOLTS 3/4 INCH	16.0	EACH	\$40.00	\$640.00	\$40.00	\$640.00	\$41.00	\$656.00	\$40.00	\$640.00	\$70.00	\$1,120.00
70	54003000	CONCRETE BOX CULVERTS	150.4	CU YD	\$900.00	\$135,360.00	\$1,125.00	\$169,200.00	\$1,155.00	\$173,712.00	\$1,125.00	\$169,200.00	\$850.00	\$127,840.00
71	54010602	PRECAST CONCRETE BOX CULVERTS 6' X 2'	23.0	FOOT	\$500.00	\$11,500.00	\$545.00	\$12,535.00	\$591.96	\$13,615.08	\$500.00	\$11,500.00	\$220.00	\$5,060.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
72	54213657	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 12"	13.0	EACH	\$1,000.00	\$13,000.00	\$1,485.00	\$19,305.00	\$1,267.65	\$16,479.45	\$2,000.00	\$26,000.00	\$600.00	\$7,800.00
73	54213660	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 15"	2.0	EACH	\$1,100.00	\$2,200.00	\$1,530.00	\$3,060.00	\$1,253.90	\$2,507.80	\$2,020.00	\$4,040.00	\$700.00	\$1,400.00
74	54213663	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 18"	3.0	EACH	\$1,200.00	\$3,600.00	\$1,650.00	\$4,950.00	\$1,540.60	\$4,621.80	\$2,090.00	\$6,270.00	\$800.00	\$2,400.00
75	54260311	TRAVERSABLE PIPE GRATE	25.0	FOOT	\$200.00	\$5,000.00	\$265.00	\$6,625.00	\$257.20	\$6,430.00	\$180.00	\$4,500.00	\$160.00	\$4,000.00
76	550A0050	STORM SEWERS, CLASS A, TYPE 1 12"	308.0	FOOT	\$48.00	\$14,784.00	\$50.50	\$15,554.00	\$37.85	\$11,657.80	\$54.00	\$16,632.00	\$57.00	\$17,556.00
77	550A0090	STORM SEWERS, CLASS A, TYPE 1 18"	91.0	FOOT	\$50.00	\$4,550.00	\$54.00	\$4,914.00	\$44.56	\$4,054.96	\$66.00	\$6,006.00	\$65.00	\$5,915.00
78	550A0120	STORM SEWERS, CLASS A, TYPE 1 24"	53.0	FOOT	\$60.00	\$3,180.00	\$59.75	\$3,166.75	\$70.65	\$3,744.45	\$58.00	\$3,074.00	\$75.00	\$3,975.00
79	550A0340	STORM SEWERS, CLASS A, TYPE 2 12"	697.0	FOOT	\$50.00	\$34,850.00	\$51.00	\$35,547.00	\$43.94	\$30,626.18	\$52.00	\$36,244.00	\$57.00	\$39,729.00
80	550A0360	STORM SEWERS, CLASS A, TYPE 2 15"	167.0	FOOT	\$55.00	\$9,185.00	\$52.00	\$8,684.00	\$53.98	\$9,014.66	\$45.00	\$7,515.00	\$59.00	\$9,853.00
81	550A0380	STORM SEWERS, CLASS A, TYPE 2 18"	153.0	FOOT	\$62.00	\$9,486.00	\$55.00	\$8,415.00	\$59.87	\$9,160.11	\$57.00	\$8,721.00	\$63.00	\$9,639.00
82	550A0410	STORM SEWERS, CLASS A, TYPE 2 24"	119.0	FOOT	\$70.00	\$8,330.00	\$67.50	\$8,032.50	\$79.80	\$9,496.20	\$63.00	\$7,497.00	\$67.00	\$7,973.00
83	550A0430	STORM SEWERS, CLASS A, TYPE 2 30"	64.0	FOOT	\$90.00	\$5,760.00	\$80.00	\$5,120.00	\$94.81	\$6,067.84	\$80.00	\$5,120.00	\$97.00	\$6,208.00
84	550A2320	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 12"	326.0	FOOT	\$53.00	\$17,278.00	\$50.50	\$16,463.00	\$42.94	\$13,998.44	\$41.00	\$13,366.00	\$57.00	\$18,582.00
85	550A2330	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 15"	159.0	FOOT	\$55.00	\$8,745.00	\$51.00	\$8,109.00	\$55.71	\$8,857.89	\$45.00	\$7,155.00	\$59.00	\$9,381.00
86	550A2340	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 18"	258.0	FOOT	\$60.00	\$15,480.00	\$54.00	\$13,932.00	\$50.85	\$13,119.30	\$48.00	\$12,384.00	\$63.00	\$16,254.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
87	550A2520	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 12"	64.0	FOOT	\$57.00	\$3,648.00	\$51.00	\$3,264.00	\$54.08	\$3,461.12	\$51.00	\$3,264.00	\$63.00	\$4,032.00
88	550A2530	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 15"	19.0	FOOT	\$59.00	\$1,121.00	\$52.00	\$988.00	\$74.74	\$1,420.06	\$55.00	\$1,045.00	\$80.00	\$1,520.00
89	550A2540	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 18"	65.0	FOOT	\$64.00	\$4,160.00	\$55.00	\$3,575.00	\$57.92	\$3,764.80	\$57.00	\$3,705.00	\$75.00	\$4,875.00
90	55100500	STORM SEWER REMOVAL 12"	230.0	FOOT	\$14.00	\$3,220.00	\$15.00	\$3,450.00	\$32.70	\$7,521.00	\$13.00	\$2,990.00	\$10.00	\$2,300.00
91	55100700	STORM SEWER REMOVAL 15"	425.0	FOOT	\$15.00	\$6,375.00	\$15.00	\$6,375.00	\$18.05	\$7,671.25	\$13.00	\$5,525.00	\$12.00	\$5,100.00
92	55100900	STORM SEWER REMOVAL 18"	61.0	FOOT	\$19.00	\$1,159.00	\$21.00	\$1,281.00	\$31.89	\$1,945.29	\$13.00	\$793.00	\$15.00	\$915.00
93	55101200	STORM SEWER REMOVAL 24"	218.0	FOOT	\$21.00	\$4,578.00	\$21.00	\$4,578.00	\$34.64	\$7,551.52	\$13.00	\$2,834.00	\$17.00	\$3,706.00
94	56103000	DUCTILE IRON WATER MAIN 6"	68.0	FOOT	\$100.00	\$6,800.00	\$55.00	\$3,740.00	\$88.50	\$6,018.00	\$65.00	\$4,420.00	\$74.00	\$5,032.00
95	56103100	DUCTILE IRON WATER MAIN 8"	15.0	FOOT	\$150.00	\$2,250.00	\$105.00	\$1,575.00	\$165.10	\$2,476.50	\$100.00	\$1,500.00	\$110.00	\$1,650.00
96	56103400	DUCTILE IRON WATER MAIN 16"	652.0	FOOT	\$200.00	\$130,400.00	\$133.00	\$86,716.00	\$125.02	\$81,513.04	\$113.00	\$73,676.00	\$141.00	\$91,932.00
97	56109200	TAPPING VALVES AND SLEEVES 16"	2.0	EACH	\$12,000.00	\$24,000.00	\$14,000.00	\$28,000.00	\$17,930.70	\$35,861.40	\$17,400.00	\$34,800.00	\$14,000.00	\$28,000.00
98	56200500	WATER SERVICE LINE 1 1/2"	444.0	FOOT	\$50.00	\$22,200.00	\$44.00	\$19,536.00	\$34.48	\$15,309.12	\$30.00	\$13,320.00	\$37.00	\$16,428.00
99	56201600	CORPORATION STOPS 1 1/2"	4.0	EACH	\$600.00	\$2,400.00	\$2,065.00	\$8,260.00	\$224.55	\$898.20	\$3,100.00	\$12,400.00	\$650.00	\$2,600.00
100	56400300	FIRE HYDRANTS TO BE ADJUSTED	3.0	EACH	\$1,400.00	\$4,200.00	\$1,400.00	\$4,200.00	\$1,520.00	\$4,560.00	\$1,520.00	\$4,560.00	\$1,000.00	\$3,000.00
101	56400510	FIRE HYDRANTS TO BE REMOVED AND REPLACED	6.0	EACH	\$8,200.00	\$49,200.00	\$5,225.00	\$31,350.00	\$6,313.57	\$37,881.42	\$7,130.00	\$42,780.00	\$6,300.00	\$37,800.00
102	56400800	FIRE HYDRANT AND VALVE TO BE MOVED	1.0	EACH	\$2,000.00	\$2,000.00	\$2,525.00	\$2,525.00	\$4,921.00	\$4,921.00	\$3,700.00	\$3,700.00	\$1,500.00	\$1,500.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
103	56400820	FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX	2.0	EACH	\$7,000.00	\$14,000.00	\$6,200.00	\$12,400.00	\$4,478.82	\$8,957.64	\$4,400.00	\$8,800.00	\$5,900.00	\$11,800.00
104	56500600	DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED	12.0	EACH	\$225.00	\$2,700.00	\$325.00	\$3,900.00	\$410.00	\$4,920.00	\$500.00	\$6,000.00	\$380.00	\$4,560.00
105	60100905	PIPE DRAINS 4"	100.0	FOOT	\$40.00	\$4,000.00	\$30.00	\$3,000.00	\$41.05	\$4,105.00	\$50.00	\$5,000.00	\$17.00	\$1,700.00
106	60100915	PIPE DRAINS 6"	100.0	FOOT	\$42.00	\$4,200.00	\$32.00	\$3,200.00	\$42.30	\$4,230.00	\$51.00	\$5,100.00	\$19.00	\$1,900.00
107	60108104	PIPE UNDERDRAINS, TYPE 1, 4"	7,816.0	FOOT	\$15.00	\$117,240.00	\$4.01	\$31,342.16	\$1.35	\$10,551.60	\$3.20	\$25,011.20	\$16.00	\$125,056.00
108	60200805	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 8 GRATE	1.0	EACH	\$2,500.00	\$2,500.00	\$2,015.00	\$2,015.00	\$2,386.83	\$2,386.83	\$1,960.00	\$1,960.00	\$2,600.00	\$2,600.00
109	60201340	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 24 FRAME AND GRATE	4.0	EACH	\$2,800.00	\$11,200.00	\$2,300.00	\$9,200.00	\$2,508.08	\$10,032.32	\$2,100.00	\$8,400.00	\$2,400.00	\$9,600.00
110	60202215	CATCH BASINS, TYPE A, 4'-DIAMETER, WITH MEDIAN INLET (604101)	2.0	EACH	\$3,200.00	\$6,400.00	\$2,420.00	\$4,840.00	\$2,766.93	\$5,533.86	\$4,500.00	\$9,000.00	\$2,600.00	\$5,200.00
111	60205040	CATCH BASINS, TYPE A, 5'-DIAMETER, TYPE 24 FRAME AND GRATE	1.0	EACH	\$3,200.00	\$3,200.00	\$5,425.00	\$5,425.00	\$3,361.72	\$3,361.72	\$4,400.00	\$4,400.00	\$2,900.00	\$2,900.00
112	60207605	CATCH BASINS, TYPE C, TYPE 8 GRATE	1.0	EACH	\$1,600.00	\$1,600.00	\$1,150.00	\$1,150.00	\$1,664.74	\$1,664.74	\$900.00	\$900.00	\$2,600.00	\$2,600.00
113	60208240	CATCH BASINS, TYPE C, TYPE 24 FRAME AND GRATE	2.0	EACH	\$1,900.00	\$3,800.00	\$1,400.00	\$2,800.00	\$1,506.09	\$3,012.18	\$1,020.00	\$2,040.00	\$2,400.00	\$4,800.00
114	60218400	MANHOLES, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, CLOSED LID	3.0	EACH	\$2,400.00	\$7,200.00	\$2,975.00	\$8,925.00	\$2,258.08	\$6,774.24	\$2,020.00	\$6,060.00	\$2,600.00	\$7,800.00
115	60219540	MANHOLES, TYPE A, 4'-DIAMETER, TYPE 24 FRAME AND GRATE	3.0	EACH	\$2,400.00	\$7,200.00	\$2,275.00	\$6,825.00	\$2,713.08	\$8,139.24	\$2,060.00	\$6,180.00	\$2,600.00	\$7,800.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
116	60220005	MANHOLES, TYPE A, 4'-DIAMETER, WITH MEDIAN INLET (604101)	2.0	EACH	\$2,600.00	\$5,200.00	\$2,400.00	\$4,800.00	\$2,713.08	\$5,426.16	\$4,490.00	\$8,980.00	\$2,600.00	\$5,200.00
117	60221100	MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID	1.0	EACH	\$3,400.00	\$3,400.00	\$2,675.00	\$2,675.00	\$3,429.58	\$3,429.58	\$2,920.00	\$2,920.00	\$4,200.00	\$4,200.00
118	60224020	MANHOLES, TYPE A, 6'-DIAMETER, TYPE 11 FRAME AND GRATE	1.0	EACH	\$4,500.00	\$4,500.00	\$7,100.00	\$7,100.00	\$5,370.66	\$5,370.66	\$4,240.00	\$4,240.00	\$8,000.00	\$8,000.00
119	60236200	INLETS, TYPE A, TYPE 8 GRATE	4.0	EACH	\$1,200.00	\$4,800.00	\$1,035.00	\$4,140.00	\$1,137.97	\$4,551.88	\$840.00	\$3,360.00	\$1,000.00	\$4,000.00
120	60236800	INLETS, TYPE A, TYPE 11 FRAME AND GRATE	2.0	EACH	\$1,400.00	\$2,800.00	\$1,480.00	\$2,960.00	\$1,527.29	\$3,054.58	\$1,040.00	\$2,080.00	\$1,100.00	\$2,200.00
121	60237470	INLETS, TYPE A, TYPE 24 FRAME AND GRATE	5.0	EACH	\$1,300.00	\$6,500.00	\$1,350.00	\$6,750.00	\$1,417.13	\$7,085.65	\$970.00	\$4,850.00	\$1,100.00	\$5,500.00
122	60240301	INLETS, TYPE B, TYPE 8 GRATE	12.0	EACH	\$1,500.00	\$18,000.00	\$1,470.00	\$17,640.00	\$1,629.16	\$19,549.92	\$1,450.00	\$17,400.00	\$1,100.00	\$13,200.00
123	60240310	INLETS, TYPE B, TYPE 11 FRAME AND GRATE	3.0	EACH	\$1,700.00	\$5,100.00	\$1,765.00	\$5,295.00	\$1,855.83	\$5,567.49	\$1,650.00	\$4,950.00	\$1,100.00	\$3,300.00
124	60240328	INLETS, TYPE B, TYPE 24 FRAME AND GRATE	17.0	EACH	\$1,600.00	\$27,200.00	\$1,650.00	\$28,050.00	\$1,753.03	\$29,801.51	\$1,600.00	\$27,200.00	\$1,100.00	\$18,700.00
125	60255800	MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	4.0	EACH	\$900.00	\$3,600.00	\$785.00	\$3,140.00	\$600.00	\$2,400.00	\$1,315.00	\$5,260.00	\$850.00	\$3,400.00
126	60265700	VALVE VAULTS TO BE ADJUSTED	4.0	EACH	\$500.00	\$2,000.00	\$525.00	\$2,100.00	\$445.00	\$1,780.00	\$440.00	\$1,760.00	\$600.00	\$2,400.00
127	60265900	VALVE VAULTS TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	3.0	EACH	\$700.00	\$2,100.00	\$785.00	\$2,355.00	\$600.00	\$1,800.00	\$670.00	\$2,010.00	\$800.00	\$2,400.00
128	60266100	VALVE VAULTS TO BE RECONSTRUCTED	3.0	EACH	\$1,400.00	\$4,200.00	\$885.00	\$2,655.00	\$2,293.04	\$6,879.12	\$1,025.00	\$3,075.00	\$800.00	\$2,400.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
129	60500040	REMOVING MANHOLES	3.0	EACH	\$500.00	\$1,500.00	\$535.00	\$1,605.00	\$388.34	\$1,165.02	\$460.00	\$1,380.00	\$350.00	\$1,050.00
130	60500050	REMOVING CATCH BASINS	3.0	EACH	\$500.00	\$1,500.00	\$535.00	\$1,605.00	\$388.34	\$1,165.02	\$46.00	\$138.00	\$350.00	\$1,050.00
131	60500060	REMOVING INLETS	5.0	EACH	\$400.00	\$2,000.00	\$400.00	\$2,000.00	\$387.50	\$1,937.50	\$275.00	\$1,375.00	\$300.00	\$1,500.00
132	60600605	CONCRETE CURB, TYPE B	119.0	FOOT	\$27.50	\$3,272.50	\$34.25	\$4,075.75	\$44.26	\$5,266.94	\$25.00	\$2,975.00	\$23.00	\$2,737.00
133	60603800	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.12	489.0	FOOT	\$18.00	\$8,802.00	\$34.25	\$16,748.25	\$38.45	\$18,802.05	\$22.00	\$10,758.00	\$22.00	\$10,758.00
134	60605000	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24	3,545.0	FOOT	\$22.50	\$79,762.50	\$22.90	\$81,180.50	\$28.09	\$99,579.05	\$27.00	\$95,715.00	\$21.00	\$74,445.00
135	60605100	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 (ABUTTING EXISTING PAVEMENT)	171.0	FOOT	\$25.00	\$4,275.00	\$41.00	\$7,011.00	\$48.43	\$8,281.53	\$28.00	\$4,788.00	\$25.00	\$4,275.00
136	60618300	CONCRETE MEDIAN SURFACE, 4 INCH	110.0	SQ FT	\$5.00	\$550.00	\$5.00	\$550.00	\$12.11	\$1,332.10	\$10.00	\$1,100.00	\$15.00	\$1,650.00
137	63200310	GUARDRAIL REMOVAL	414.0	FOOT	\$6.00	\$2,484.00	\$6.50	\$2,691.00	\$6.70	\$2,773.80	\$4.20	\$1,738.80	\$6.00	\$2,484.00
138	67100100	MOBILIZATION	1.0	LSUM	\$364,000.00	\$364,000.00	\$314,500.00	\$314,500.00	\$121,125.01	\$121,125.01	\$290,000.00	\$290,000.00	\$230,000.00	\$230,000.00
139	70300210	TEMPORARY PAVEMENT MARKING LETTERS AND SYMBOLS	322.0	SQ FT	\$2.50	\$805.00	\$1.50	\$483.00	\$1.03	\$331.66	\$1.00	\$322.00	\$1.10	\$354.20
140	70300220	TEMPORARY PAVEMENT MARKING - LINE 4"	20,410.0	FOOT	\$0.75	\$15,307.50	\$0.38	\$7,755.80	\$0.22	\$4,490.20	\$0.20	\$4,082.00	\$0.30	\$6,123.00
141	70300240	TEMPORARY PAVEMENT MARKING - LINE 6"	934.0	FOOT	\$1.25	\$1,167.50	\$0.50	\$467.00	\$0.31	\$289.54	\$0.25	\$233.50	\$1.00	\$934.00
142	70300260	TEMPORARY PAVEMENT MARKING - LINE 12"	563.0	FOOT	\$2.00	\$1,126.00	\$0.90	\$506.70	\$1.03	\$579.89	\$0.30	\$168.90	\$1.20	\$675.60

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
143	70300280	TEMPORARY PAVEMENT MARKING - LINE 24"	174.0	FOOT	\$2.50	\$435.00	\$1.70	\$295.80	\$2.06	\$358.44	\$1.00	\$174.00	\$3.00	\$522.00
144	70300904	PAVEMENT MARKING TAPE, TYPE IV 4"	2,860.0	FOOT	\$1.00	\$2,860.00	\$1.35	\$3,861.00	\$0.82	\$2,345.20	\$0.80	\$2,288.00	\$2.00	\$5,720.00
145	70400100	TEMPORARY CONCRETE BARRIER	653.0	FOOT	\$28.00	\$18,284.00	\$30.00	\$19,590.00	\$15.00	\$9,795.00	\$14.00	\$9,142.00	\$25.00	\$16,325.00
146	70600251	IMPACT ATTENUATORS, TEMPORARY (NON-REDIRECTIVE, NARROW) TEST LEVEL 3	1.0	EACH	\$2,500.00	\$2,500.00	\$4,500.00	\$4,500.00	\$3,280.00	\$3,280.00	\$3,200.00	\$3,200.00	\$4,100.00	\$4,100.00
147	72000100	SIGN PANEL - TYPE 1	43.0	SQ FT	\$30.00	\$1,290.00	\$24.00	\$1,032.00	\$35.90	\$1,543.70	\$35.00	\$1,505.00	\$27.00	\$1,161.00
148	72400100	REMOVE SIGN PANEL ASSEMBLY - TYPE A	19.0	EACH	\$125.00	\$2,375.00	\$30.00	\$570.00	\$41.00	\$779.00	\$40.00	\$760.00	\$44.00	\$836.00
149	72900200	METAL POST - TYPE B	143.0	FOOT	\$20.00	\$2,860.00	\$10.00	\$1,430.00	\$10.25	\$1,465.75	\$10.00	\$1,430.00	\$14.00	\$2,002.00
150	78200011	BARRIER WALL REFLECTORS, TYPE C	52.0	EACH	\$18.50	\$962.00	\$8.50	\$442.00	\$6.15	\$319.80	\$6.00	\$312.00	\$8.00	\$416.00
151	78300200	RAISED REFLECTIVE PAVEMENT MARKER REMOVAL	46.0	EACH	\$13.00	\$598.00	\$1.00	\$46.00	\$1.03	\$47.38	\$1.00	\$46.00	\$15.00	\$690.00
152	81028210	UNDERGROUND CONDUIT, GALVANIZED STEEL, 2 1/2" DIA.	41.0	FOOT	\$21.00	\$861.00	\$36.00	\$1,476.00	\$36.90	\$1,512.90	\$36.00	\$1,476.00	\$39.00	\$1,599.00
153	84200600	REMOVAL OF LIGHTING UNIT, NO SALVAGE	2.0	EACH	\$250.00	\$500.00	\$420.00	\$840.00	\$430.50	\$861.00	\$420.00	\$840.00	\$460.00	\$920.00
154	84200804	REMOVAL OF POLE FOUNDATION	2.0	EACH	\$500.00	\$1,000.00	\$420.00	\$840.00	\$430.50	\$861.00	\$420.00	\$840.00	\$460.00	\$920.00
155	85000200	MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION	1.0	EACH	\$2,000.00	\$2,000.00	\$840.00	\$840.00	\$861.00	\$861.00	\$840.00	\$840.00	\$910.00	\$910.00
156	87301215	ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 2C	657.0	FOOT	\$1.50	\$985.50	\$1.30	\$854.10	\$1.33	\$873.81	\$1.30	\$854.10	\$1.70	\$1,116.90

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
157	87301225	ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 3C	685.0	FOOT	\$1.60	\$1,096.00	\$1.50	\$1,027.50	\$1.54	\$1,054.90	\$1.50	\$1,027.50	\$1.80	\$1,233.00
158	87301900	ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING CONDUCTOR, NO. 6 1C	479.0	FOOT	\$1.60	\$766.40	\$1.90	\$910.10	\$1.95	\$934.05	\$1.90	\$910.10	\$2.20	\$1,053.80
159	87502440	TRAFFIC SIGNAL POST, GALVANIZED STEEL 10 FT.	2.0	EACH	\$1,200.00	\$2,400.00	\$899.00	\$1,798.00	\$921.50	\$1,843.00	\$899.00	\$1,798.00	\$1,000.00	\$2,000.00
160	87800100	CONCRETE FOUNDATION, TYPE A	8.0	FOOT	\$240.00	\$1,920.00	\$301.30	\$2,410.40	\$308.85	\$2,470.80	\$301.30	\$2,410.40	\$330.00	\$2,640.00
161	87900100	DRILL EXISTING FOUNDATION	1.0	EACH	\$600.00	\$600.00	\$357.00	\$357.00	\$366.00	\$366.00	\$357.00	\$357.00	\$400.00	\$400.00
162	87900200	DRILL EXISTING HANDHOLE	2.0	EACH	\$300.00	\$600.00	\$269.00	\$538.00	\$275.75	\$551.50	\$269.00	\$538.00	\$300.00	\$600.00
163	88102717	PEDESTRIAN SIGNAL HEAD, LED, 1-FACE, BRACKET MOUNTED WITH COUNTDOWN TIMER	4.0	EACH	\$1,000.00	\$4,000.00	\$693.00	\$2,772.00	\$710.33	\$2,841.32	\$693.00	\$2,772.00	\$730.00	\$2,920.00
164	88800100	PEDESTRIAN PUSH-BUTTON	4.0	EACH	\$400.00	\$1,600.00	\$291.00	\$1,164.00	\$298.28	\$1,193.12	\$291.00	\$1,164.00	\$320.00	\$1,280.00
165	89502210	MODIFY EXISTING CONTROLLER CABINET	1.0	EACH	\$3,500.00	\$3,500.00	\$1,561.00	\$1,561.00	\$1,600.10	\$1,600.10	\$1,561.00	\$1,561.00	\$1,900.00	\$1,900.00
166	K0026852	PRAIRIE WEED CONTROL	30.0	ACRE	\$500.00	\$15,000.00	\$660.00	\$19,800.00	\$410.00	\$12,300.00	\$400.00	\$12,000.00	\$300.00	\$9,000.00
167	LC200051	REJECTED LOAD TRANSPORTATION	5.0	LOAD	\$250.00	\$1,250.00	\$350.00	\$1,750.00	\$750.00	\$3,750.00	\$200.00	\$1,000.00	\$200.00	\$1,000.00
168	LC200450	SEEDING, SPECIAL	3,852.0	SQ FT	\$0.56	\$2,157.12	\$0.75	\$2,889.00	\$0.28	\$1,078.56	\$0.27	\$1,040.04	\$0.20	\$770.40
169	LC200451	SEEDING, SPECIAL I	1,089.0	SQ FT	\$0.89	\$969.21	\$0.75	\$816.75	\$0.62	\$675.18	\$0.60	\$653.40	\$0.20	\$217.80
170	LC200452	SEEDING, SPECIAL II	393,007.0	SQ FT	\$0.11	\$43,230.77	\$0.07	\$27,510.49	\$0.07	\$27,510.49	\$0.07	\$27,510.49	\$0.20	\$78,601.40
171	LC200453	SEEDING, SPECIAL III	15,415.0	SQ FT	\$0.08	\$1,233.20	\$0.07	\$1,079.05	\$0.08	\$1,233.20	\$0.08	\$1,233.20	\$0.20	\$3,083.00
172	LC200454	SEEDING, SPECIAL IV	393,007.0	SQ FT	\$0.08	\$31,440.56	\$0.04	\$15,720.28	\$0.06	\$23,580.42	\$0.06	\$23,580.42	\$0.20	\$78,601.40

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
173	LC200501	MAINTENANCE OF TEMPORARY EROSION CONTROL SYSTEMS	76,892.0	UNIT	\$1.00	\$76,892.00	\$1.00	\$76,892.00	\$1.00	\$76,892.00	\$1.00	\$76,892.00	\$1.00	\$76,892.00
174	LC200505	EROSION CONTROL MAT	50.0	SQ YD	\$10.00	\$500.00	\$1.10	\$55.00	\$1.03	\$51.50	\$1.00	\$50.00	\$15.00	\$750.00
175	LC500155	PRECAST CONCRETE BOX CULVERTS, SPECIAL	105.0	FOOT	\$1,500.00	\$157,500.00	\$1,625.00	\$170,625.00	\$1,809.00	\$189,945.00	\$1,600.00	\$168,000.00	\$1,920.00	\$201,600.00
176	LC500228	GRATED CULVERT END SECTIONS, 24" DIAMETER	2.0	EACH	\$1,800.00	\$3,600.00	\$2,125.00	\$4,250.00	\$2,520.10	\$5,040.20	\$2,700.00	\$5,400.00	\$900.00	\$1,800.00
177	LC600014	INFILTRATION DITCH	3,000.0	FOOT	\$9.00	\$27,000.00	\$3.25	\$9,750.00	\$2.64	\$7,920.00	\$1.00	\$3,000.00	\$3.00	\$9,000.00
178	LC780020	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LETTERS AND SYMBOLS	426.2	SQ FT	\$10.00	\$4,262.00	\$5.75	\$2,450.65	\$5.90	\$2,514.58	\$5.75	\$2,450.65	\$9.00	\$3,835.80
179	LC780021	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 4"	14,660.0	FOOT	\$1.50	\$21,990.00	\$0.90	\$13,194.00	\$0.93	\$13,633.80	\$0.90	\$13,194.00	\$1.20	\$17,592.00
180	LC780022	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 5"	9,681.0	FOOT	\$1.75	\$16,941.75	\$1.10	\$10,649.10	\$1.13	\$10,939.53	\$1.10	\$10,649.10	\$1.40	\$13,553.40
181	LC780023	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 6"	921.0	FOOT	\$2.00	\$1,842.00	\$1.40	\$1,289.40	\$1.44	\$1,326.24	\$1.40	\$1,289.40	\$1.80	\$1,657.80
182	LC780025	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 12"	2,454.0	FOOT	\$4.25	\$10,429.50	\$2.80	\$6,871.20	\$2.87	\$7,042.98	\$2.80	\$6,871.20	\$3.40	\$8,343.60
183	LC780026	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 24"	130.0	FOOT	\$10.00	\$1,300.00	\$5.80	\$754.00	\$5.95	\$773.50	\$5.80	\$754.00	\$9.00	\$1,170.00
184	X0300249	REMOVE EXISTING GATE	1.0	EACH	\$1,200.00	\$1,200.00	\$800.00	\$800.00	\$820.00	\$820.00	\$400.00	\$400.00	\$700.00	\$700.00
185	X0301797	GATE REMOVAL	1.0	EACH	\$100.00	\$100.00	\$800.00	\$800.00	\$820.00	\$820.00	\$200.00	\$200.00	\$700.00	\$700.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
186	X0301852	DEWATERING STRUCTURE NO. 1	1.0	EACH	\$216,600.00	\$216,600.00	\$235,000.00	\$235,000.00	\$355,500.00	\$355,500.00	\$350,000.00	\$350,000.00	\$15,000.00	\$15,000.00
187	X0301853	DEWATERING STRUCTURE NO. 2	1.0	EACH	\$15,000.00	\$15,000.00	\$9,500.00	\$9,500.00	\$16,500.00	\$16,500.00	\$5,750.00	\$5,750.00	\$15,000.00	\$15,000.00
188	X0322641	TEMPORARY CLEAR WATER DIVERSION	1.0	LSUM	\$96,000.00	\$96,000.00	\$157,000.00	\$157,000.00	\$188,160.00	\$188,160.00	\$140,000.00	\$140,000.00	\$35,000.00	\$35,000.00
189	X0322936	REMOVE EXISTING FLARED END SECTION	10.0	EACH	\$300.00	\$3,000.00	\$300.00	\$3,000.00	\$399.46	\$3,994.60	\$325.00	\$3,250.00	\$400.00	\$4,000.00
190	X0323360	WOODEN POLE REMOVAL	2.0	EACH	\$500.00	\$1,000.00	\$630.00	\$1,260.00	\$646.00	\$1,292.00	\$130.00	\$260.00	\$800.00	\$1,600.00
191	X0324450	SEGMENTAL CONCRETE BLOCK WALL, SPECIAL	228.0	SQ FT	\$60.00	\$13,680.00	\$48.76	\$11,117.28	\$51.11	\$11,653.08	\$38.50	\$8,778.00	\$41.00	\$9,348.00
192	X0326657	RELOCATE SIGN, SPECIAL	3.0	EACH	\$300.00	\$900.00	\$650.00	\$1,950.00	\$2,250.00	\$6,750.00	\$500.00	\$1,500.00	\$600.00	\$1,800.00
193	X0327979	PAVEMENT MARKING REMOVAL - GRINDING	3,407.0	SQ FT	\$1.25	\$4,258.75	\$1.50	\$5,110.50	\$1.55	\$5,280.85	\$0.95	\$3,236.65	\$1.00	\$3,407.00
194	X0350810	BOLLARD REMOVAL	29.0	EACH	\$125.00	\$3,625.00	\$103.50	\$3,001.50	\$92.42	\$2,680.18	\$50.00	\$1,450.00	\$150.00	\$4,350.00
195	X2020410	EARTH EXCAVATION (SPECIAL)	4,142.0	CU YD	\$30.00	\$124,260.00	\$18.75	\$77,662.50	\$17.37	\$71,946.54	\$0.01	\$41.42	\$15.00	\$62,130.00
196	X2070304	POROUS GRANULAR EMBANKMENT, SPECIAL	1,080.0	CU YD	\$45.00	\$48,600.00	\$61.00	\$65,880.00	\$66.89	\$72,241.20	\$60.00	\$64,800.00	\$35.00	\$37,800.00
197	X2503000	MAINTENANCE MOWING	30.0	ACRE	\$100.00	\$3,000.00	\$200.00	\$6,000.00	\$205.00	\$6,150.00	\$200.00	\$6,000.00	\$400.00	\$12,000.00
198	X2800500	INLET PROTECTION, SPECIAL	27.0	EACH	\$200.00	\$5,400.00	\$138.00	\$3,726.00	\$181.12	\$4,890.24	\$125.00	\$3,375.00	\$45.00	\$1,215.00
199	X5015225	PIPE CULVERT REMOVAL (SPECIAL)	137.0	FOOT	\$125.00	\$17,125.00	\$160.00	\$21,920.00	\$28.91	\$3,960.67	\$45.00	\$6,165.00	\$35.00	\$4,795.00
200	X5610651	ABANDON EXISTING WATER MAIN, FILL WITH CLSM	1,920.0	FOOT	\$15.00	\$28,800.00	\$16.00	\$30,720.00	\$7.82	\$15,014.40	\$11.00	\$21,120.00	\$5.00	\$9,600.00
201	X5610666	WATER MAIN TO BE ABANDONED, 16"	615.0	FOOT	\$20.00	\$12,300.00	\$21.00	\$12,915.00	\$14.56	\$8,954.40	\$13.00	\$7,995.00	\$8.00	\$4,920.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
202	X5630708	CONNECTION TO EXISTING WATER MAIN 8"	1.0	EACH	\$6,000.00	\$6,000.00	\$3,300.00	\$3,300.00	\$5,240.80	\$5,240.80	\$4,300.00	\$4,300.00	\$1,400.00	\$1,400.00
203	X5632000	ABANDON EXISTING FORCE MAIN, FILL WITH CLSM	1,291.0	FOOT	\$15.00	\$19,365.00	\$19.00	\$24,529.00	\$7.85	\$10,134.35	\$10.00	\$12,910.00	\$7.00	\$9,037.00
204	X6015000	REMOVE CONCRETE HEADWALLS FOR PIPE DRAINS	1.0	EACH	\$90.00	\$90.00	\$185.00	\$185.00	\$445.00	\$445.00	\$56.00	\$56.00	\$1,100.00	\$1,100.00
205	X6026050	SANITARY MANHOLES TO BE ADJUSTED	3.0	EACH	\$1,000.00	\$3,000.00	\$745.00	\$2,235.00	\$700.00	\$2,100.00	\$820.00	\$2,460.00	\$800.00	\$2,400.00
206	X6026051	SANITARY MANHOLES TO BE RECONSTRUCTED	3.0	EACH	\$2,100.00	\$6,300.00	\$1,100.00	\$3,300.00	\$3,637.90	\$10,913.70	\$1,000.00	\$3,000.00	\$1,100.00	\$3,300.00
207	X6026056	SANITARY MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	5.0	EACH	\$1,200.00	\$6,000.00	\$1,000.00	\$5,000.00	\$965.00	\$4,825.00	\$1,050.00	\$5,250.00	\$1,000.00	\$5,000.00
208	X6026057	SANITARY MANHOLES TO BE RECONSTRUCTED WITH NEW TYPE 1 FRAME, CLOSED LID	8.0	EACH	\$2,300.00	\$18,400.00	\$1,375.00	\$11,000.00	\$3,089.63	\$24,717.04	\$1,250.00	\$10,000.00	\$1,200.00	\$9,600.00
209	X6340205	GUARD POSTS REMOVAL	7.0	EACH	\$30.00	\$210.00	\$50.00	\$350.00	\$47.86	\$335.02	\$40.00	\$280.00	\$150.00	\$1,050.00
210	X6350120	DELINEATOR REMOVAL	6.0	EACH	\$20.00	\$120.00	\$15.00	\$90.00	\$250.00	\$1,500.00	\$10.00	\$60.00	\$80.00	\$480.00
211	X6700405	ENGINEER'S FIELD OFFICE, TYPE A (MODIFIED)	12.0	CAL MO	\$1,900.00	\$22,800.00	\$2,675.00	\$32,100.00	\$2,200.00	\$26,400.00	\$3,000.00	\$36,000.00	\$1,900.00	\$22,800.00
212	X7010216	TRAFFIC CONTROL AND PROTECTION, (SPECIAL)	1.0	LSUM	\$132,000.00	\$132,000.00	\$47,000.00	\$47,000.00	\$67,650.00	\$67,650.00	\$66,000.00	\$66,000.00	\$285,000.00	\$285,000.00
213	X7810300	RECESSED REFLECTIVE PAVMENT MARKER	75.0	EACH	\$70.00	\$5,250.00	\$43.00	\$3,225.00	\$44.10	\$3,307.50	\$43.00	\$3,225.00	\$44.00	\$3,300.00
214	XX000503	SPLIT RAIL FENCE	140.0	FOOT	\$30.00	\$4,200.00	\$25.00	\$3,500.00	\$30.00	\$4,200.00	\$14.35	\$2,009.00	\$27.00	\$3,780.00

Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
215	XX000856	MAILBOX REMOVAL AND RELOCATION	17.0	EACH	\$275.00	\$4,675.00	\$260.00	\$4,420.00	\$370.00	\$6,290.00	\$250.00	\$4,250.00	\$270.00	\$4,590.00
216	XX001249	ORNAMENTAL FENCE	352.0	FOOT	\$105.00	\$36,960.00	\$108.00	\$38,016.00	\$110.70	\$38,966.40	\$86.72	\$30,525.44	\$110.00	\$38,720.00
217	XX001342	DOMESTIC WATER SERVICE BO TO BE REPLACED	4.0	EACH	\$800.00	\$3,200.00	\$925.00	\$3,700.00	\$1,665.00	\$6,660.00	\$1,550.00	\$6,200.00	\$800.00	\$3,200.00
218	XX003168	WORK ZONE PAVEMENT MARKING REMOVAL, SPECIAL	2,860.0	FOOT	\$1.00	\$2,860.00	\$0.25	\$715.00	\$0.01	\$28.60	\$0.30	\$858.00	\$0.40	\$1,144.00
219	XX006570	TREES (SPECIAL)	290.0	EACH	\$250.00	\$72,500.00	\$220.00	\$63,800.00	\$194.75	\$56,477.50	\$190.00	\$55,100.00	\$230.00	\$66,700.00
220	XX006658	FLOCCULATION LOGS	50.0	EACH	\$150.00	\$7,500.00	\$195.00	\$9,750.00	\$0.10	\$5.00	\$0.10	\$5.00	\$220.00	\$11,000.00
221	XX006659	FLOCCULATION POWDER	500.0	POUND	\$0.50	\$250.00	\$15.00	\$7,500.00	\$0.10	\$50.00	\$0.10	\$50.00	\$13.00	\$6,500.00
222	XX008287	BOARDWALK STRUCTURE	1,846.0	SQ FT	\$69.23	\$127,798.58	\$36.50	\$67,379.00	\$37.95	\$70,055.70	\$36.15	\$66,732.90	\$120.00	\$221,520.00
223	XX008865	PERMEABLE PLASTIC BERM	1,403.0	FOOT	\$14.00	\$19,642.00	\$9.00	\$12,627.00	\$13.33	\$18,701.99	\$13.00	\$18,239.00	\$12.00	\$16,836.00
224	XZ127900	RETAINING WALL REMOVAL	129.0	FOOT	\$10.00	\$1,290.00	\$17.00	\$2,193.00	\$22.80	\$2,941.20	\$2.00	\$258.00	\$25.00	\$3,225.00
225	Z0013797	STABILIZED CONSTRUCTION ENTRANCE	467.0	SQ YD	\$21.00	\$9,807.00	\$22.00	\$10,274.00	\$25.39	\$11,857.13	\$0.01	\$4.67	\$25.00	\$11,675.00
226	Z0013798	CONSTRUCTION LAYOUT	1.0	LSUM	\$75,000.00	\$75,000.00	\$32,000.00	\$32,000.00	\$36,000.00	\$36,000.00	\$32,000.00	\$32,000.00	\$65,000.00	\$65,000.00
227	Z0018700	DRAINAGE STRUCTURE TO BE REMOVED	1.0	EACH	\$750.00	\$750.00	\$1,200.00	\$1,200.00	\$671.20	\$671.20	\$500.00	\$500.00	\$600.00	\$600.00
228	Z0019600	DUST CONTROL WATERING	500.0	UNIT	\$1.00	\$500.00	\$1.00	\$500.00	\$15.00	\$7,500.00	\$25.00	\$12,500.00	\$120.00	\$60,000.00
229	Z0022800	FENCE REMOVAL	1,287.0	FOOT	\$7.50	\$9,652.50	\$4.50	\$5,791.50	\$6.00	\$7,722.00	\$2.78	\$3,577.86	\$5.00	\$6,435.00
230	Z0033044	RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM LEVEL 1	1.0	EACH	\$1,000.00	\$1,000.00	\$765.00	\$765.00	\$785.00	\$785.00	\$765.00	\$765.00	\$820.00	\$820.00
231	Z0040530	PIPE UNDERDRAIN REMOVAL	671.0	FOOT	\$10.00	\$6,710.00	\$7.00	\$4,697.00	\$1.50	\$1,006.50	\$1.00	\$671.00	\$6.00	\$4,026.00
232	Z0054400	ROCK FILL	656.0	CU YD	\$75.00	\$49,200.00	\$74.00	\$48,544.00	\$118.82	\$77,945.92	\$60.00	\$39,360.00	\$35.00	\$22,960.00
233	Z0055905	TEMPORARY CONSTRUCTION FENCE	2,735.0	FOOT	\$5.00	\$13,675.00	\$5.50	\$15,042.50	\$7.00	\$19,145.00	\$3.00	\$8,205.00	\$2.00	\$5,470.00



Return Bid Tabulation

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Berger Excavating Contractors		Campanella & Sons, Inc.		Lake County Grading Company		Copenhaver Construction	
					Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price	Unit Price	Extnd. Price
234	Z0056608	STORM SEWER (WATER MAIN REQUIREMENTS) 12 INCH	180.0	FOOT	\$80.00	\$14,400.00	\$46.00	\$8,280.00	\$60.83	\$10,949.40	\$61.00	\$10,980.00	\$59.00	\$10,620.00
235	Z0056610	STORM SEWER (WATER MAIN REQUIREMENTS) 15 INCH	121.0	FOOT	\$85.00	\$10,285.00	\$68.00	\$8,228.00	\$85.80	\$10,381.80	\$64.00	\$7,744.00	\$81.00	\$9,801.00
236	Z0056612	STORM SEWER (WATER MAIN REQUIREMENTS) 18 INCH	54.0	FOOT	\$90.00	\$4,860.00	\$74.00	\$3,996.00	\$95.83	\$5,174.82	\$65.00	\$3,510.00	\$89.00	\$4,806.00
237	Z0062456	TEMPORARY PAVEMENT	1,741.0	SQ YD	\$40.00	\$69,640.00	\$34.85	\$60,673.85	\$32.84	\$57,174.44	\$31.00	\$53,971.00	\$40.00	\$69,640.00
238	Z0073510	TEMPORARY TRAFFIC SIGNAL TIMING	6.0	EACH	\$1,500.00	\$9,000.00	\$518.00	\$3,108.00	\$531.00	\$3,186.00	\$518.00	\$3,108.00	\$560.00	\$3,360.00
Bid Total					\$6,454,678.82		\$5,449,220.76		\$5,591,747.78		\$4,982,206.99		\$5,980,074.70	

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
1	20100110	TREE REMOVAL (6 TO 15 UNITS DIAMETER)	2,154.0	UNIT	\$17.50	\$37,695.00	\$7.00	\$11.00	\$8.05
2	20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	1,167.0	UNIT	\$30.00	\$35,010.00	\$11.00	\$13.00	\$11.58
3	20100500	TREE REMOVAL, ACRES	0.8	ACRE	\$20,000.00	\$16,000.00	\$6,000.00	\$10,000.00	\$7,037.50
4	20101100	TREE TRUNK PROTECTION	33.0	EACH	\$140.00	\$4,620.00	\$70.00	\$195.00	\$161.25
5	20101200	TREE ROOT PRUNING	33.0	EACH	\$80.00	\$2,640.00	\$50.00	\$70.00	\$55.31
6	20200100	EARTH EXCAVATION	42,222.0	CU YD	\$20.00	\$844,440.00	\$12.70	\$22.00	\$17.71
7	20300100	CHANNEL EXCAVATION	412.0	CU YD	\$32.00	\$13,184.00	\$23.00	\$55.00	\$39.52
8	20800150	TRENCH BACKFILL	465.0	CU YD	\$40.00	\$18,600.00	\$27.50	\$48.25	\$34.44
9	21001000	GEOTECHNICAL FABRIC FOR GROUND STABILIZATION	19,981.0	SQ YD	\$1.60	\$31,969.60	\$1.00	\$1.68	\$1.40
10	21101505	TOPSOIL EXCAVATION AND PLACEMENT	6,701.0	CU YD	\$20.00	\$134,020.00	\$14.00	\$20.00	\$16.89
11	21101615	TOPSOIL FURNISH AND PLACE, 4"	24,228.0	SQ YD	\$5.50	\$133,254.00	\$0.01	\$4.00	\$1.78
12	21101815	COMPOST FURNISH AND PLACE, 4"	4,000.0	SQ YD	\$3.50	\$14,000.00	\$3.25	\$5.00	\$3.72

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
13	21301052	EXPLORATION TRENCH 52" DEPTH	260.0	FOOT	\$50.00	\$13,000.00	\$10.00	\$31.16	\$22.04
14	25000210	SEEDING, CLASS 2A	1.8	ACRE	\$1,900.00	\$3,420.00	\$2,420.00	\$2,900.00	\$2,612.63
15	25000312	SEEDING, CLASS 4A	3.2	ACRE	\$4,500.00	\$14,400.00	\$1,500.00	\$5,500.00	\$2,796.88
16	25000314	SEEDING, CLASS 4B	0.5	ACRE	\$4,500.00	\$2,250.00	\$2,200.00	\$8,000.00	\$3,718.75
17	25000322	SEEDING, CLASS 5A	2.7	ACRE	\$4,500.00	\$12,150.00	\$3,000.00	\$6,000.00	\$3,865.75
18	25000400	NITROGEN FERTILIZER NUTRIENT	262.0	POUND	\$2.00	\$524.00	\$1.00	\$1.10	\$1.03
19	25000500	PHOSPHORUS FERTILIZER NUTRIENT	32.0	POUND	\$2.00	\$64.00	\$1.00	\$1.10	\$1.03
20	25000600	POTASSIUM FERTILIZER NUTRIENT	262.0	POUND	\$2.00	\$524.00	\$1.00	\$1.10	\$1.03
21	25100127	MULCH, METHOD 3A	9.2	ACRE	\$2,000.00	\$18,400.00	\$2,200.00	\$2,750.00	\$2,553.75
22	25100630	EROSION CONTROL BLANKET	20,622.0	SQ YD	\$1.25	\$25,777.50	\$1.05	\$1.50	\$1.20
23	25100635	HEAVY DUTY EROSION CONTROL BLANKET	4,287.0	SQ YD	\$1.75	\$7,502.25	\$1.50	\$2.00	\$1.67
24	25100900	TURF REINFORCEMENT MAT	405.0	SQ YD	\$9.00	\$3,645.00	\$6.50	\$12.00	\$8.08
25	25200110	SODDING, SALT TOLERANT	5,681.0	SQ YD	\$7.50	\$42,607.50	\$7.00	\$8.80	\$7.75
26	25200200	SUPPLEMENTAL WATERING	170.0	UNIT	\$40.00	\$6,800.00	\$0.01	\$0.11	\$0.08

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
27	28000250	TEMPORARY EROSION CONTROL SEEDING	1,480.0	POUND	\$3.50	\$5,180.00	\$0.10	\$0.11	\$0.10
28	28000305	TEMPORARY DITCH CHECKS	798.0	FOOT	\$13.00	\$10,374.00	\$11.00	\$15.00	\$12.35
29	28000400	PERIMETER EROSION BARRIER	13,762.0	FOOT	\$2.50	\$34,405.00	\$2.20	\$2.75	\$2.38
30	28000510	INLET FILTERS	60.0	EACH	\$175.00	\$10,500.00	\$20.00	\$160.00	\$118.75
31	28001100	TEMPORARY EROSION CONTROL BLANKET	2,062.0	SQ YD	\$1.25	\$2,577.50	\$1.00	\$3.25	\$1.60
32	28001200	TEMPORARY HEAVY DUTY EROSION CONTROL BLANKET	429.0	SQ YD	\$1.75	\$750.75	\$1.50	\$3.75	\$2.45
33	28100105	STONE RIPRAP, CLASS A3	337.0	SQ YD	\$70.00	\$23,590.00	\$30.00	\$52.00	\$41.21
34	28100109	STONE RIPRAP, CLASS A5	133.0	SQ YD	\$100.00	\$13,300.00	\$92.00	\$132.27	\$108.57
35	28200200	FILTER FABRIC	824.0	SQ YD	\$5.50	\$4,532.00	\$1.00	\$2.25	\$1.56
36	28400100	GABIONS	73.0	CU YD	\$450.00	\$32,850.00	\$378.67	\$635.00	\$505.92
37	28401600	SLOPE MATTRESS 18"	144.0	SQ YD	\$250.00	\$36,000.00	\$117.00	\$335.00	\$229.40
38	30300112	AGGREGATE SUBGRADE IMPROVEMENT 12"	19,981.0	SQ YD	\$15.00	\$299,715.00	\$12.00	\$14.88	\$13.60

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
39	35101600	AGGREGATE BASE COURSE, TYPE B 4"	394.0	SQ YD	\$9.00	\$3,546.00	\$5.20	\$11.00	\$8.02
40	35101800	AGGREGATE BASE COURSE, TYPE B 6"	6,211.0	SQ YD	\$10.00	\$62,110.00	\$6.40	\$11.97	\$8.84
41	35102000	AGGREGATE BASE COURSE, TYPE B 8"	198.0	SQ YD	\$15.00	\$2,970.00	\$10.00	\$19.70	\$12.43
42	40201000	AGGREGATE FOR TEMPORARY ACCESS	624.0	TON	\$30.00	\$18,720.00	\$0.01	\$23.00	\$14.26
43	40600635	LEVELING BINDER (MACHINE METHOD), N70	23.0	TON	\$90.00	\$2,070.00	\$65.00	\$75.00	\$67.91
44	40600990	TEMPORARY RAMP	284.0	SQ YD	\$25.00	\$7,100.00	\$27.00	\$29.42	\$28.53
45	40603085	HOT-MIX ASPHALT BINDER COURSE, IL-19.0, N70	8,224.0	TON	\$74.00	\$608,576.00	\$46.00	\$55.00	\$48.54
46	40603340	HOT-MIX ASPHALT SURFACE COURSE, MIX "D", N70	3,300.0	TON	\$80.00	\$264,000.00	\$63.00	\$73.00	\$65.90
47	40700100	BITUMINOUS MATERIALS (TACK COAT)	8,238.0	POUND	\$0.01	\$82.38	\$0.01	\$1.00	\$0.26
48	42001300	PROTECTIVE COAT	1,753.0	SQ YD	\$1.00	\$1,753.00	\$0.25	\$2.65	\$1.61
49	42400200	PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH	3,648.0	SQ FT	\$7.00	\$25,536.00	\$5.40	\$7.95	\$6.46
50	42400800	DETECTABLE WARNINGS	262.0	SQ FT	\$30.00	\$7,860.00	\$27.00	\$30.75	\$28.69

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
51	44000100	PAVEMENT REMOVAL	16,799.0	SQ YD	\$10.00	\$167,990.00	\$7.00	\$14.00	\$9.30
52	44000157	HOT-MIX ASPHALT SURFACE REMOVAL, 2"	2,362.0	SQ YD	\$3.50	\$8,267.00	\$2.50	\$7.26	\$4.07
53	44000200	DRIVEWAY PAVEMENT REMOVAL	1,485.0	SQ YD	\$10.00	\$14,850.00	\$4.25	\$14.00	\$7.39
54	44000300	CURB REMOVAL	152.0	FOOT	\$8.00	\$1,216.00	\$2.93	\$7.00	\$4.73
55	44000500	COMBINATION CURB AND GUTTER REMOVAL	647.0	FOOT	\$4.50	\$2,911.50	\$4.00	\$7.00	\$5.53
56	44000600	SIDEWALK REMOVAL	744.0	SQ FT	\$3.75	\$2,790.00	\$0.50	\$2.40	\$1.51
57	44004000	PAVED DITCH REMOVAL	57.0	FOOT	\$12.00	\$684.00	\$7.25	\$15.00	\$9.76
58	44004250	PAVED SHOULDER REMOVAL	1,079.0	SQ YD	\$10.00	\$10,790.00	\$6.00	\$14.00	\$8.91
59	44201765	CLASS D PATCHES, TYPE II, 10 INCH	143.0	SQ YD	\$90.00	\$12,870.00	\$20.00	\$82.00	\$50.82
60	44201769	CLASS D PATCHES, TYPE III, 10 INCH	176.0	SQ YD	\$80.00	\$14,080.00	\$20.00	\$81.00	\$50.65
61	48101200	AGGREGATE SHOULDERS, TYPE B	431.0	TON	\$39.00	\$16,809.00	\$28.00	\$46.62	\$37.06
62	50102400	CONCRETE REMOVAL	9.5	CU YD	\$750.00	\$7,125.00	\$825.00	\$1,500.00	\$1,000.00
63	50105220	PIPE CULVERT REMOVAL	534.0	FOOT	\$14.00	\$7,476.00	\$7.00	\$20.00	\$13.41
64	50200100	STRUCTURE EXCAVATION	643.0	CU YD	\$30.00	\$19,290.00	\$35.00	\$75.59	\$51.40

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
65	50300225	CONCRETE STRUCTURES	12.0	CU YD	\$900.00	\$10,800.00	\$2,200.00	\$2,975.00	\$2,743.75
66	50800205	REINFORCEMENT BARS, EPOXY COATED	35,170.0	POUND	\$1.50	\$52,755.00	\$1.60	\$1.70	\$1.64
67	52200800	SEGMENTAL CONCRETE BLOCK WALL	184.0	SQ FT	\$45.00	\$8,280.00	\$36.00	\$47.37	\$42.72
68	54001002	BOX CULVERT END SECTIONS, CULVERT NO. 2	2.0	EACH	\$4,000.00	\$8,000.00	\$6,400.00	\$18,000.00	\$12,325.00
69	54002020	EXPANSION BOLTS 3/4 INCH	16.0	EACH	\$40.00	\$640.00	\$40.00	\$70.00	\$47.75
70	54003000	CONCRETE BOX CULVERTS	150.4	CU YD	\$900.00	\$135,360.00	\$850.00	\$1,155.00	\$1,063.75
71	54010602	PRECAST CONCRETE BOX CULVERTS 6' X 2'	23.0	FOOT	\$500.00	\$11,500.00	\$220.00	\$591.96	\$464.24
72	54213657	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 12"	13.0	EACH	\$1,000.00	\$13,000.00	\$600.00	\$2,000.00	\$1,338.16
73	54213660	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 15"	2.0	EACH	\$1,100.00	\$2,200.00	\$700.00	\$2,020.00	\$1,375.98
74	54213663	PRECAST REINFORCED CONCRETE FLARED END SECTIONS 18"	3.0	EACH	\$1,200.00	\$3,600.00	\$800.00	\$2,090.00	\$1,520.15
75	54260311	TRAVERSABLE PIPE GRATE	25.0	FOOT	\$200.00	\$5,000.00	\$160.00	\$265.00	\$215.55

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
76	550A0050	STORM SEWERS, CLASS A, TYPE 1 12"	308.0	FOOT	\$48.00	\$14,784.00	\$37.85	\$57.00	\$49.84
77	550A0090	STORM SEWERS, CLASS A, TYPE 1 18"	91.0	FOOT	\$50.00	\$4,550.00	\$44.56	\$66.00	\$57.39
78	550A0120	STORM SEWERS, CLASS A, TYPE 1 24"	53.0	FOOT	\$60.00	\$3,180.00	\$58.00	\$75.00	\$65.85
79	550A0340	STORM SEWERS, CLASS A, TYPE 2 12"	697.0	FOOT	\$50.00	\$34,850.00	\$43.94	\$57.00	\$50.99
80	550A0360	STORM SEWERS, CLASS A, TYPE 2 15"	167.0	FOOT	\$55.00	\$9,185.00	\$45.00	\$59.00	\$52.50
81	550A0380	STORM SEWERS, CLASS A, TYPE 2 18"	153.0	FOOT	\$62.00	\$9,486.00	\$55.00	\$63.00	\$58.72
82	550A0410	STORM SEWERS, CLASS A, TYPE 2 24"	119.0	FOOT	\$70.00	\$8,330.00	\$63.00	\$79.80	\$69.33
83	550A0430	STORM SEWERS, CLASS A, TYPE 2 30"	64.0	FOOT	\$90.00	\$5,760.00	\$80.00	\$97.00	\$87.95
84	550A2320	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 12"	326.0	FOOT	\$53.00	\$17,278.00	\$41.00	\$57.00	\$47.86
85	550A2330	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 15"	159.0	FOOT	\$55.00	\$8,745.00	\$45.00	\$59.00	\$52.68
86	550A2340	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 1 18"	258.0	FOOT	\$60.00	\$15,480.00	\$48.00	\$63.00	\$53.96
87	550A2520	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 12"	64.0	FOOT	\$57.00	\$3,648.00	\$51.00	\$63.00	\$54.77

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
88	550A2530	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 15"	19.0	FOOT	\$59.00	\$1,121.00	\$52.00	\$80.00	\$65.44
89	550A2540	STORM SEWERS, RUBBER GASKET, CLASS A, TYPE 2 18"	65.0	FOOT	\$64.00	\$4,160.00	\$55.00	\$75.00	\$61.23
90	55100500	STORM SEWER REMOVAL 12"	230.0	FOOT	\$14.00	\$3,220.00	\$10.00	\$32.70	\$17.68
91	55100700	STORM SEWER REMOVAL 15"	425.0	FOOT	\$15.00	\$6,375.00	\$12.00	\$18.05	\$14.51
92	55100900	STORM SEWER REMOVAL 18"	61.0	FOOT	\$19.00	\$1,159.00	\$13.00	\$31.89	\$20.22
93	55101200	STORM SEWER REMOVAL 24"	218.0	FOOT	\$21.00	\$4,578.00	\$13.00	\$34.64	\$21.41
94	56103000	DUCTILE IRON WATER MAIN 6"	68.0	FOOT	\$100.00	\$6,800.00	\$55.00	\$88.50	\$70.63
95	56103100	DUCTILE IRON WATER MAIN 8"	15.0	FOOT	\$150.00	\$2,250.00	\$100.00	\$165.10	\$120.03
96	56103400	DUCTILE IRON WATER MAIN 16"	652.0	FOOT	\$200.00	\$130,400.00	\$113.00	\$141.00	\$128.01
97	56109200	TAPPING VALVES AND SLEEVES 16"	2.0	EACH	\$12,000.00	\$24,000.00	\$14,000.00	\$17,930.70	\$15,832.68
98	56200500	WATER SERVICE LINE 1 1/2"	444.0	FOOT	\$50.00	\$22,200.00	\$30.00	\$44.00	\$36.37
99	56201600	CORPORATION STOPS 1 1/2"	4.0	EACH	\$600.00	\$2,400.00	\$224.55	\$3,100.00	\$1,509.89
100	56400300	FIRE HYDRANTS TO BE ADJUSTED	3.0	EACH	\$1,400.00	\$4,200.00	\$1,000.00	\$1,520.00	\$1,360.00

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
101	56400510	FIRE HYDRANTS TO BE REMOVED AND REPLACED	6.0	EACH	\$8,200.00	\$49,200.00	\$5,225.00	\$7,130.00	\$6,242.14
102	56400800	FIRE HYDRANT AND VALVE TO BE MOVED	1.0	EACH	\$2,000.00	\$2,000.00	\$1,500.00	\$4,921.00	\$3,161.50
103	56400820	FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX	2.0	EACH	\$7,000.00	\$14,000.00	\$4,400.00	\$6,200.00	\$5,244.71
104	56500600	DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED	12.0	EACH	\$225.00	\$2,700.00	\$325.00	\$500.00	\$403.75
105	60100905	PIPE DRAINS 4"	100.0	FOOT	\$40.00	\$4,000.00	\$17.00	\$50.00	\$34.51
106	60100915	PIPE DRAINS 6"	100.0	FOOT	\$42.00	\$4,200.00	\$19.00	\$51.00	\$36.08
107	60108104	PIPE UNDERDRAINS, TYPE 1, 4"	7,816.0	FOOT	\$15.00	\$117,240.00	\$1.35	\$16.00	\$6.14
108	60200805	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 8 GRATE	1.0	EACH	\$2,500.00	\$2,500.00	\$1,960.00	\$2,600.00	\$2,240.46
109	60201340	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 24 FRAME AND GRATE	4.0	EACH	\$2,800.00	\$11,200.00	\$2,100.00	\$2,508.08	\$2,327.02

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
110	60202215	CATCH BASINS, TYPE A, 4'-DIAMETER, WITH MEDIAN INLET (604101)	2.0	EACH	\$3,200.00	\$6,400.00	\$2,420.00	\$4,500.00	\$3,071.73
111	60205040	CATCH BASINS, TYPE A, 5'-DIAMETER, TYPE 24 FRAME AND GRATE	1.0	EACH	\$3,200.00	\$3,200.00	\$2,900.00	\$5,425.00	\$4,021.68
112	60207605	CATCH BASINS, TYPE C, TYPE 8 GRATE	1.0	EACH	\$1,600.00	\$1,600.00	\$900.00	\$2,600.00	\$1,578.69
113	60208240	CATCH BASINS, TYPE C, TYPE 24 FRAME AND GRATE	2.0	EACH	\$1,900.00	\$3,800.00	\$1,020.00	\$2,400.00	\$1,581.52
114	60218400	MANHOLES, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, CLOSED LID	3.0	EACH	\$2,400.00	\$7,200.00	\$2,020.00	\$2,975.00	\$2,463.27
115	60219540	MANHOLES, TYPE A, 4'-DIAMETER, TYPE 24 FRAME AND GRATE	3.0	EACH	\$2,400.00	\$7,200.00	\$2,060.00	\$2,713.08	\$2,412.02
116	60220005	MANHOLES, TYPE A, 4'-DIAMETER, WITH MEDIAN INLET (604101)	2.0	EACH	\$2,600.00	\$5,200.00	\$2,400.00	\$4,490.00	\$3,050.77
117	60221100	MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID	1.0	EACH	\$3,400.00	\$3,400.00	\$2,675.00	\$4,200.00	\$3,306.15

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
118	60224020	MANHOLES, TYPE A, 6'-DIAMETER, TYPE 11 FRAME AND GRATE	1.0	EACH	\$4,500.00	\$4,500.00	\$4,240.00	\$8,000.00	\$6,177.67
119	60236200	INLETS, TYPE A, TYPE 8 GRATE	4.0	EACH	\$1,200.00	\$4,800.00	\$840.00	\$1,137.97	\$1,003.24
120	60236800	INLETS, TYPE A, TYPE 11 FRAME AND GRATE	2.0	EACH	\$1,400.00	\$2,800.00	\$1,040.00	\$1,527.29	\$1,286.82
121	60237470	INLETS, TYPE A, TYPE 24 FRAME AND GRATE	5.0	EACH	\$1,300.00	\$6,500.00	\$970.00	\$1,417.13	\$1,209.28
122	60240301	INLETS, TYPE B, TYPE 8 GRATE	12.0	EACH	\$1,500.00	\$18,000.00	\$1,100.00	\$1,629.16	\$1,412.29
123	60240310	INLETS, TYPE B, TYPE 11 FRAME AND GRATE	3.0	EACH	\$1,700.00	\$5,100.00	\$1,100.00	\$1,855.83	\$1,592.71
124	60240328	INLETS, TYPE B, TYPE 24 FRAME AND GRATE	17.0	EACH	\$1,600.00	\$27,200.00	\$1,100.00	\$1,753.03	\$1,525.76
125	60255800	MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	4.0	EACH	\$900.00	\$3,600.00	\$600.00	\$1,315.00	\$887.50
126	60265700	VALVE VAULTS TO BE ADJUSTED	4.0	EACH	\$500.00	\$2,000.00	\$440.00	\$600.00	\$502.50

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
127	60265900	VALVE VAULTS TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	3.0	EACH	\$700.00	\$2,100.00	\$600.00	\$800.00	\$713.75
128	60266100	VALVE VAULTS TO BE RECONSTRUCTED	3.0	EACH	\$1,400.00	\$4,200.00	\$800.00	\$2,293.04	\$1,250.76
129	60500040	REMOVING MANHOLES	3.0	EACH	\$500.00	\$1,500.00	\$350.00	\$535.00	\$433.34
130	60500050	REMOVING CATCH BASINS	3.0	EACH	\$500.00	\$1,500.00	\$46.00	\$535.00	\$329.84
131	60500060	REMOVING INLETS	5.0	EACH	\$400.00	\$2,000.00	\$275.00	\$400.00	\$340.63
132	60600605	CONCRETE CURB, TYPE B	119.0	FOOT	\$27.50	\$3,272.50	\$23.00	\$44.26	\$31.63
133	60603800	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.12	489.0	FOOT	\$18.00	\$8,802.00	\$22.00	\$38.45	\$29.18
134	60605000	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24	3,545.0	FOOT	\$22.50	\$79,762.50	\$21.00	\$28.09	\$24.75
135	60605100	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 (ABUTTING EXISTING PAVEMENT)	171.0	FOOT	\$25.00	\$4,275.00	\$25.00	\$48.43	\$35.61
136	60618300	CONCRETE MEDIAN SURFACE, 4 INCH	110.0	SQ FT	\$5.00	\$550.00	\$5.00	\$15.00	\$10.53
137	63200310	GUARDRAIL REMOVAL	414.0	FOOT	\$6.00	\$2,484.00	\$4.20	\$6.70	\$5.85

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
138	67100100	MOBILIZATION	1.0	LSUM	\$364,000.00	\$364,000.00	\$121,125.01	\$314,500.00	\$238,906.25
139	70300210	TEMPORARY PAVEMENT MARKING LETTERS AND SYMBOLS	322.0	SQ FT	\$2.50	\$805.00	\$1.00	\$1.50	\$1.16
140	70300220	TEMPORARY PAVEMENT MARKING - LINE 4"	20,410.0	FOOT	\$0.75	\$15,307.50	\$0.20	\$0.38	\$0.28
141	70300240	TEMPORARY PAVEMENT MARKING - LINE 6"	934.0	FOOT	\$1.25	\$1,167.50	\$0.25	\$1.00	\$0.52
142	70300260	TEMPORARY PAVEMENT MARKING - LINE 12"	563.0	FOOT	\$2.00	\$1,126.00	\$0.30	\$1.20	\$0.86
143	70300280	TEMPORARY PAVEMENT MARKING - LINE 24"	174.0	FOOT	\$2.50	\$435.00	\$1.00	\$3.00	\$1.94
144	70300904	PAVEMENT MARKING TAPE, TYPE IV 4"	2,860.0	FOOT	\$1.00	\$2,860.00	\$0.80	\$2.00	\$1.24
145	70400100	TEMPORARY CONCRETE BARRIER	653.0	FOOT	\$28.00	\$18,284.00	\$14.00	\$30.00	\$21.00
146	70600251	IMPACT ATTENUATORS, TEMPORARY (NON-REDIRECTIVE, NARROW) TEST LEVEL 3	1.0	EACH	\$2,500.00	\$2,500.00	\$3,200.00	\$4,500.00	\$3,770.00
147	72000100	SIGN PANEL - TYPE 1	43.0	SQ FT	\$30.00	\$1,290.00	\$24.00	\$35.90	\$30.48

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
148	72400100	REMOVE SIGN PANEL ASSEMBLY - TYPE A	19.0	EACH	\$125.00	\$2,375.00	\$30.00	\$44.00	\$38.75
149	72900200	METAL POST - TYPE B	143.0	FOOT	\$20.00	\$2,860.00	\$10.00	\$14.00	\$11.06
150	78200011	BARRIER WALL REFLECTORS, TYPE C	52.0	EACH	\$18.50	\$962.00	\$6.00	\$8.50	\$7.16
151	78300200	RAISED REFLECTIVE PAVEMENT MARKER REMOVAL	46.0	EACH	\$13.00	\$598.00	\$1.00	\$15.00	\$4.51
152	81028210	UNDERGROUND CONDUIT, GALVANIZED STEEL, 2 1/2" DIA.	41.0	FOOT	\$21.00	\$861.00	\$36.00	\$39.00	\$36.98
153	84200600	REMOVAL OF LIGHTING UNIT, NO SALVAGE	2.0	EACH	\$250.00	\$500.00	\$420.00	\$460.00	\$432.63
154	84200804	REMOVAL OF POLE FOUNDATION	2.0	EACH	\$500.00	\$1,000.00	\$420.00	\$460.00	\$432.63
155	85000200	MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION	1.0	EACH	\$2,000.00	\$2,000.00	\$840.00	\$910.00	\$862.75
156	87301215	ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 2C	657.0	FOOT	\$1.50	\$985.50	\$1.30	\$1.70	\$1.41
157	87301225	ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 3C	685.0	FOOT	\$1.60	\$1,096.00	\$1.50	\$1.80	\$1.59

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
158	87301900	ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING CONDUCTOR, NO. 6 1C	479.0	FOOT	\$1.60	\$766.40	\$1.90	\$2.20	\$1.99
159	87502440	TRAFFIC SIGNAL POST, GALVANIZED STEEL 10 FT.	2.0	EACH	\$1,200.00	\$2,400.00	\$899.00	\$1,000.00	\$929.88
160	87800100	CONCRETE FOUNDATION, TYPE A	8.0	FOOT	\$240.00	\$1,920.00	\$301.30	\$330.00	\$310.36
161	87900100	DRILL EXISTING FOUNDATION	1.0	EACH	\$600.00	\$600.00	\$357.00	\$400.00	\$370.00
162	87900200	DRILL EXISTING HANDHOLE	2.0	EACH	\$300.00	\$600.00	\$269.00	\$300.00	\$278.44
163	88102717	PEDESTRIAN SIGNAL HEAD, LED, 1-FACE, BRACKET MOUNTED WITH COUNTDOWN TIMER	4.0	EACH	\$1,000.00	\$4,000.00	\$693.00	\$730.00	\$706.58
164	88800100	PEDESTRIAN PUSH-BUTTON	4.0	EACH	\$400.00	\$1,600.00	\$291.00	\$320.00	\$300.07
165	89502210	MODIFY EXISTING CONTROLLER CABINET	1.0	EACH	\$3,500.00	\$3,500.00	\$1,561.00	\$1,900.00	\$1,655.53
166	K0026852	PRAIRIE WEED CONTROL	30.0	ACRE	\$500.00	\$15,000.00	\$300.00	\$660.00	\$442.50
167	LC200051	REJECTED LOAD TRANSPORTATION	5.0	LOAD	\$250.00	\$1,250.00	\$200.00	\$750.00	\$375.00
168	LC200450	SEEDING, SPECIAL	3,852.0	SQ FT	\$0.56	\$2,157.12	\$0.20	\$0.75	\$0.38
169	LC200451	SEEDING, SPECIAL I	1,089.0	SQ FT	\$0.89	\$969.21	\$0.20	\$0.75	\$0.54

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
170	LC200452	SEEDING, SPECIAL II	393,007.0	SQ FT	\$0.11	\$43,230.77	\$0.07	\$0.20	\$0.10
171	LC200453	SEEDING, SPECIAL III	15,415.0	SQ FT	\$0.08	\$1,233.20	\$0.07	\$0.20	\$0.11
172	LC200454	SEEDING, SPECIAL IV	393,007.0	SQ FT	\$0.08	\$31,440.56	\$0.04	\$0.20	\$0.09
173	LC200501	MAINTENANCE OF TEMPORARY EROSION CONTROL SYSTEMS	76,892.0	UNIT	\$1.00	\$76,892.00	\$1.00	\$1.00	\$1.00
174	LC200505	EROSION CONTROL MAT	50.0	SQ YD	\$10.00	\$500.00	\$1.00	\$15.00	\$4.53
175	LC500155	PRECAST CONCRETE BOX CULVERTS, SPECIAL	105.0	FOOT	\$1,500.00	\$157,500.00	\$1,600.00	\$1,920.00	\$1,738.50
176	LC500228	GRATED CULVERT END SECTIONS, 24" DIAMETER	2.0	EACH	\$1,800.00	\$3,600.00	\$900.00	\$2,700.00	\$2,061.28
177	LC600014	INFILTRATION DITCH	3,000.0	FOOT	\$9.00	\$27,000.00	\$1.00	\$3.25	\$2.47
178	LC780020	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LETTERS AND SYMBOLS	426.2	SQ FT	\$10.00	\$4,262.00	\$5.75	\$9.00	\$6.60
179	LC780021	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 4"	14,660.0	FOOT	\$1.50	\$21,990.00	\$0.90	\$1.20	\$0.98

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
180	LC780022	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 5"	9,681.0	FOOT	\$1.75	\$16,941.75	\$1.10	\$1.40	\$1.18
181	LC780023	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 6"	921.0	FOOT	\$2.00	\$1,842.00	\$1.40	\$1.80	\$1.51
182	LC780025	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 12"	2,454.0	FOOT	\$4.25	\$10,429.50	\$2.80	\$3.40	\$2.97
183	LC780026	GROOVED THERMOPLASTIC PAVEMENT MARKINGS - LINE 24"	130.0	FOOT	\$10.00	\$1,300.00	\$5.80	\$9.00	\$6.64
184	X0300249	REMOVE EXISTING GATE	1.0	EACH	\$1,200.00	\$1,200.00	\$400.00	\$820.00	\$680.00
185	X0301797	GATE REMOVAL	1.0	EACH	\$100.00	\$100.00	\$200.00	\$820.00	\$630.00
186	X0301852	DEWATERING STRUCTURE NO. 1	1.0	EACH	\$216,600.00	\$216,600.00	\$15,000.00	\$355,500.00	\$238,875.00
187	X0301853	DEWATERING STRUCTURE NO. 2	1.0	EACH	\$15,000.00	\$15,000.00	\$5,750.00	\$16,500.00	\$11,687.50
188	X0322641	TEMPORARY CLEAR WATER DIVERSION	1.0	LSUM	\$96,000.00	\$96,000.00	\$35,000.00	\$188,160.00	\$130,040.00
189	X0322936	REMOVE EXISTING FLARED END SECTION	10.0	EACH	\$300.00	\$3,000.00	\$300.00	\$400.00	\$356.12
190	X0323360	WOODEN POLE REMOVAL	2.0	EACH	\$500.00	\$1,000.00	\$130.00	\$800.00	\$551.50

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
191	X0324450	SEGMENTAL CONCRETE BLOCK WALL, SPECIAL	228.0	SQ FT	\$60.00	\$13,680.00	\$38.50	\$51.11	\$44.84
192	X0326657	RELOCATE SIGN, SPECIAL	3.0	EACH	\$300.00	\$900.00	\$500.00	\$2,250.00	\$1,000.00
193	X0327979	PAVEMENT MARKING REMOVAL - GRINDING	3,407.0	SQ FT	\$1.25	\$4,258.75	\$0.95	\$1.55	\$1.25
194	X0350810	BOLLARD REMOVAL	29.0	EACH	\$125.00	\$3,625.00	\$50.00	\$150.00	\$98.98
195	X2020410	EARTH EXCAVATION (SPECIAL)	4,142.0	CU YD	\$30.00	\$124,260.00	\$0.01	\$18.75	\$12.78
196	X2070304	POROUS GRANULAR EMBANKMENT, SPECIAL	1,080.0	CU YD	\$45.00	\$48,600.00	\$35.00	\$66.89	\$55.72
197	X2503000	MAINTENANCE MOWING	30.0	ACRE	\$100.00	\$3,000.00	\$200.00	\$400.00	\$251.25
198	X2800500	INLET PROTECTION, SPECIAL	27.0	EACH	\$200.00	\$5,400.00	\$45.00	\$181.12	\$122.28
199	X5015225	PIPE CULVERT REMOVAL (SPECIAL)	137.0	FOOT	\$125.00	\$17,125.00	\$28.91	\$160.00	\$67.23
200	X5610651	ABANDON EXISTING WATER MAIN, FILL WITH CLSM	1,920.0	FOOT	\$15.00	\$28,800.00	\$5.00	\$16.00	\$9.96
201	X5610666	WATER MAIN TO BE ABANDONED, 16"	615.0	FOOT	\$20.00	\$12,300.00	\$8.00	\$21.00	\$14.14

Return Bid Details

Project: Cedar Lake Road Reconstruction
Section: 08-00065-02-RS
Description: Reconstruction from IL-120 to Nippersink Road
CPMS Pin: B-00177
Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
202	X5630708	CONNECTION TO EXISTING WATER MAIN 8"	1.0	EACH	\$6,000.00	\$6,000.00	\$1,400.00	\$5,240.80	\$3,560.20
203	X5632000	ABANDON EXISTING FORCE MAIN, FILL WITH CLSM	1,291.0	FOOT	\$15.00	\$19,365.00	\$7.00	\$19.00	\$10.96
204	X6015000	REMOVE CONCRETE HEADWALLS FOR PIPE DRAINS	1.0	EACH	\$90.00	\$90.00	\$56.00	\$1,100.00	\$446.50
205	X6026050	SANITARY MANHOLES TO BE ADJUSTED	3.0	EACH	\$1,000.00	\$3,000.00	\$700.00	\$820.00	\$766.25
206	X6026051	SANITARY MANHOLES TO BE RECONSTRUCTED	3.0	EACH	\$2,100.00	\$6,300.00	\$1,000.00	\$3,637.90	\$1,709.48
207	X6026056	SANITARY MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	5.0	EACH	\$1,200.00	\$6,000.00	\$965.00	\$1,050.00	\$1,003.75
208	X6026057	SANITARY MANHOLES TO BE RECONSTRUCTED WITH NEW TYPE 1 FRAME, CLOSED LID	8.0	EACH	\$2,300.00	\$18,400.00	\$1,200.00	\$3,089.63	\$1,728.66
209	X6340205	GUARD POSTS REMOVAL	7.0	EACH	\$30.00	\$210.00	\$40.00	\$150.00	\$71.97
210	X6350120	DELINEATOR REMOVAL	6.0	EACH	\$20.00	\$120.00	\$10.00	\$250.00	\$88.75

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
211	X6700405	ENGINEER'S FIELD OFFICE, TYPE A (MODIFIED)	12.0	CAL MO	\$1,900.00	\$22,800.00	\$1,900.00	\$3,000.00	\$2,443.75
212	X7010216	TRAFFIC CONTROL AND PROTECTION, (SPECIAL)	1.0	LSUM	\$132,000.00	\$132,000.00	\$47,000.00	\$285,000.00	\$116,412.50
213	X7810300	RECESSED REFLECTIVE PAVMENT MARKER	75.0	EACH	\$70.00	\$5,250.00	\$43.00	\$44.10	\$43.53
214	XX000503	SPLIT RAIL FENCE	140.0	FOOT	\$30.00	\$4,200.00	\$14.35	\$30.00	\$24.09
215	XX000856	MAILBOX REMOVAL AND RELOCATION	17.0	EACH	\$275.00	\$4,675.00	\$250.00	\$370.00	\$287.50
216	XX001249	ORNAMENTAL FENCE	352.0	FOOT	\$105.00	\$36,960.00	\$86.72	\$110.70	\$103.86
217	XX001342	DOMESTIC WATER SERVICE BO TO BE REPLACED	4.0	EACH	\$800.00	\$3,200.00	\$800.00	\$1,665.00	\$1,235.00
218	XX003168	WORK ZONE PAVEMENT MARKING REMOVAL, SPECIAL	2,860.0	FOOT	\$1.00	\$2,860.00	\$0.01	\$0.40	\$0.24
219	XX006570	TREES (SPECIAL)	290.0	EACH	\$250.00	\$72,500.00	\$190.00	\$230.00	\$208.69
220	XX006658	FLOCCULATION LOGS	50.0	EACH	\$150.00	\$7,500.00	\$0.10	\$220.00	\$103.80
221	XX006659	FLOCCULATION POWDER	500.0	POUND	\$0.50	\$250.00	\$0.10	\$15.00	\$7.05

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
222	XX008287	BOARDWALK STRUCTURE	1,846.0	SQ FT	\$69.23	\$127,798.58	\$36.15	\$120.00	\$57.65
223	XX008865	PERMEABLE PLASTIC BERM	1,403.0	FOOT	\$14.00	\$19,642.00	\$9.00	\$13.33	\$11.83
224	XZ127900	RETAINING WALL REMOVAL	129.0	FOOT	\$10.00	\$1,290.00	\$2.00	\$25.00	\$16.70
225	Z0013797	STABILIZED CONSTRUCTION ENTRANCE	467.0	SQ YD	\$21.00	\$9,807.00	\$0.01	\$25.39	\$18.10
226	Z0013798	CONSTRUCTION LAYOUT	1.0	LSUM	\$75,000.00	\$75,000.00	\$32,000.00	\$65,000.00	\$41,250.00
227	Z0018700	DRAINAGE STRUCTURE TO BE REMOVED	1.0	EACH	\$750.00	\$750.00	\$500.00	\$1,200.00	\$742.80
228	Z0019600	DUST CONTROL WATERING	500.0	UNIT	\$1.00	\$500.00	\$1.00	\$120.00	\$40.25
229	Z0022800	FENCE REMOVAL	1,287.0	FOOT	\$7.50	\$9,652.50	\$2.78	\$6.00	\$4.57
230	Z0033044	RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM LEVEL 1	1.0	EACH	\$1,000.00	\$1,000.00	\$765.00	\$820.00	\$783.75
231	Z0040530	PIPE UNDERDRAIN REMOVAL	671.0	FOOT	\$10.00	\$6,710.00	\$1.00	\$7.00	\$3.88
232	Z0054400	ROCK FILL	656.0	CU YD	\$75.00	\$49,200.00	\$35.00	\$118.82	\$71.96
233	Z0055905	TEMPORARY CONSTRUCTION FENCE	2,735.0	FOOT	\$5.00	\$13,675.00	\$2.00	\$7.00	\$4.38
234	Z0056608	STORM SEWER (WATER MAIN REQUIREMENTS) 12 INCH	180.0	FOOT	\$80.00	\$14,400.00	\$46.00	\$61.00	\$56.71

Return Bid Details

Project: Cedar Lake Road Reconstruction

Section: 08-00065-02-RS

Description: Reconstruction from IL-120 to Nippersink Road

CPMS Pin: B-00177

Let Date: 4/18/2017

Item No.	Pay Code	Description	Quantity	Unit	Eng Estimate		Min. Bid Price	Max. Bid Price	Avg. Bid Price
					Unit Price	Extnd. Price			
235	Z0056610	STORM SEWER (WATER MAIN REQUIREMENTS) 15 INCH	121.0	FOOT	\$85.00	\$10,285.00	\$64.00	\$85.80	\$74.70
236	Z0056612	STORM SEWER (WATER MAIN REQUIREMENTS) 18 INCH	54.0	FOOT	\$90.00	\$4,860.00	\$65.00	\$95.83	\$80.96
237	Z0062456	TEMPORARY PAVEMENT	1,741.0	SQ YD	\$40.00	\$69,640.00	\$31.00	\$40.00	\$34.67
238	Z0073510	TEMPORARY TRAFFIC SIGNAL TIMING	6.0	EACH	\$1,500.00	\$9,000.00	\$518.00	\$560.00	\$531.75
Bid Total					\$6,454,678.82				