



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 21-1115      **Version:** 1      **Name:** Wadsworth Road at US 41: Supplemental Appropriation and Consultant Change Order Number Three

**Type:** resolution      **Status:** Passed

**File created:** 7/23/2021      **In control:** Public Works, Planning & Transportation Committee

**On agenda:**      **Final action:** 8/10/2021

**Title:** Joint resolution appropriating a supplemental amount of \$232,000 of ¼% Sales Tax for Transportation funds and approving Change Order Number Three in the amount of \$231,723.85 for engineering services for intersection improvements of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-1115 Wadsworth Road at US 41 - CO3 Scope of Work, 2. 21-1115 Wadsworth Road at US 41 Committee Action Memo, 3. 21-1115 Vendor Disclosure, Christopher Burke, 4. 21-1115 Location Map, Wadsworth Road Phase I Study

Date	Ver.	Action By	Action	Result
8/10/2021	1	Lake County Board	adopted	Pass
8/5/2021	1	Financial & Administrative Committee	recommended for adoption to the regular agenda	Pass
8/4/2021	1	Public Works, Planning & Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint resolution appropriating a supplemental amount of \$232,000 of ¼% Sales Tax for Transportation funds and approving Change Order Number Three in the amount of \$231,723.85 for engineering services for intersection improvements of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road.

- The Lake County Board, at its January 14, 2014 meeting, approved an appropriation of \$1,770,000 of ¼% Sales Tax for Transportation funds and a consultant agreement with Christopher B. Burke Engineering Ltd., Rosemont, Illinois, at a cost of \$1,472,132.74, for Phase I engineering services at the intersections of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road.
- Change Order Number Three includes additional engineering to process the project in compliance with Section 6(f) of the Land and Water Conservation Act.
- Change orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The sum of all contract change orders to date is \$743,728.80, which represents a 50.5 percent increase over the original awarded contract amount.
- This project is included in the Transportation Improvement Program and designated as Section 13-00999-47-ES and 18-00999-47-WR.

### RESOLUTION

**WHEREAS**, Wadsworth Road, County Highway 17 is a designated route on the County highway system; and

**WHEREAS**, Wadsworth Road, at the intersections of Dilleys Road, US Route 41, and Kilbourne Road needs to be improved; and

**WHEREAS**, the Lake County Board, at its January 14, 2014 meeting, approved an appropriation of \$1,770,000 of ¼% Sales Tax for Transportation funds for engineering services for the intersection improvements of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road; and

**WHEREAS**, the Lake County Board, at its September 11, 2018 meeting, approved a supplemental appropriation of \$260,000 of ¼% Sales Tax for Transportation funds and Change Order Number One in the amount of \$512,004.95 for additional engineering services necessary for the intersection improvements of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road; and

**WHEREAS**, this project is currently under contract with Christopher B. Burke Engineering Ltd., Rosemont, Illinois, in the amount of \$1,984,137.69; and

**WHEREAS**, Change Order Number Two was a zero-sum change order approved by the County Engineer; and

**WHEREAS**, Change Order Number Three, in the amount of \$231,723.85, is needed for additional engineering services to the original contract; and

**WHEREAS**, a supplemental appropriation of funds is necessary for the additional scope of engineering services; and

**WHEREAS**, the Lake County Purchasing Ordinance requires the Public Works, Planning and Transportation Committee and the Finance and Administrative Committee to approve change orders with cumulative totals above 10% of the original contract.

**NOW, THEREFORE BE IT RESOLVED** by this Lake County Board, that a supplemental appropriation of \$232,000 of ¼% Sales Tax for Transportation funds for these additional engineering services for the intersection improvement of Wadsworth Road at Dilleys Road, US Route 41, and Kilbourne Road, approving Change Order Number Three in the amount of \$231,723.85, and designated as Section 13-00999-47-ES and 18-00999-47-WR.

**BE IT FURTHER RESOLVED** that this resolution being presented to the Lake County Board for approval, the Public Works, Planning, and Transportation Committee, and Finance and Administrative Committee hereby have approved Change Order Number Three.

**DATED** at Waukegan, Illinois, on August 10, 2021.