



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 11-0300      **Version:** 1      **Name:** Delany Road Widening (Sunset Ave. to Wadsworth Rd.) Project, Phase II Design Engineering Services: LCDOT Change Order No. 5

**Type:** committee action item      **Status:** Passed

**File created:** 3/30/2011      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:** 4/6/2011

**Title:** Joint committee action item approving Change Order No. 5 consisting of an increase of \$39,466.62 for additions to the Delany Road Widening Project, from Sunset Ave. to Wadsworth Rd, for Phase II Design Engineering Services, and designated as Section No. 00-00093-15-WR.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0300 Delany Road CO 5.pdf

Date	Ver.	Action By	Action	Result
4/6/2011	1	Financial & Administrative Committee	approved	Pass
4/6/2011	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 5 consisting of an increase of \$39,466.62 for additions to the Delany Road Widening Project, from Sunset Ave. to Wadsworth Rd, for Phase II Design Engineering Services, and designated as Section No. 00-00093-15-WR.

- Delany Road Widening Sunset Ave. to Wadsworth Rd. Project, Phase II Design Engineering Services: LCDOT Change Order No. 5
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The design of the Delany Road widening from Sunset Ave. to Wadsworth Rd, is under contract with Christopher B. Burke Engineering, in the amount of \$883,373.49.
- Additional engineering services are being requested for revisions to Plat of Highway and Legal Descriptions, adding curb/gutter/storm sewer to Wadsworth Rd. west of Delany, deleting the Joseph Drive proposed right turn lane, creating sediment/erosion control plans per stage, and additional agency coordination.