



Lake County Illinois

Legislation Details (With Text)

File #: 15-0083 **Version:** 1 **Name:** O'Plaine Road at Kennedy Drive, Engineering Services: Change Order No. 1
Type: committee action item **Status:** Passed
File created: 1/20/2015 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 2/4/2015

Title: Joint committee action item approving Change Order No. 1, in the amount of \$10,348.20, for additions to the engineering services for the O'Plaine Road at Kennedy Drive project, and designated as Section No. 09-00109-06-CH.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 15-0083 O'Plaine Road at Kennedy Drive Engineering Services Change Order No 1

Date	Ver.	Action By	Action	Result
2/4/2015	1	Financial & Administrative Committee	approved	Pass
1/28/2015	1	Public Works and Transportation Committee	approved	Pass

Joint committee action item approving Change Order No. 1, in the amount of \$10,348.20, for additions to the engineering services for the O'Plaine Road at Kennedy Drive project, and designated as Section No. 09-00109-06-CH.

- O'Plaine Road at Kennedy Drive, Engineering Services: Change Order No. 1.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The O'Plaine Road at Kennedy Drive project is under contract with McClure Engineering, in the amount of \$52,157.50.
- Additional engineering services are being requested for additional work required to update/finalize plans and estimates, and to revise plans based upon local agency review and coordination as detailed in the attached Supplement No. 1.