



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 09-2064      **Version:** 1      **Name:** Washington Street (Cemetery Road to IL Rte. 21): Change Order No. 1 and Final

**Type:** committee action item      **Status:** Joint Committee

**File created:** 9/30/2009      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:** 10/7/2009

**Title:** Joint committee action item approving Change Order No. 1 for the Washington Street Phase II Engineering Contract Section No. 02-00110-12-WR.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2064 att\_20091001104255.pdf

Date	Ver.	Action By	Action	Result
10/7/2009	1	Financial & Administrative Committee	approved	Pass
10/7/2009	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 1 for the Washington Street Phase II Engineering Contract Section No. 02-00110-12-WR.

- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Phase II Engineering for Washington Street project is under an original awarded contract at a maximum amount of \$348,447.36.
- Change order No. 1 covers additional engineering to complete the plans and specifications that is outside the scope of the original contract.
- The original appropriation of \$420,000 of Motor Fuel Tax funds is sufficient. No additional appropriation is necessary. **Summary:** Original awarded Phase II Engineering - \$348,447.36; Change Order No. 1 - 49,800; and Sum of all changes - \$49,800.