



Lake County Illinois

Legislation Details (With Text)

File #: 09-2123 **Version:** 1 **Name:** IL Rte. 120 Corridor Feasibility Study Engineering Services: LCDOT Change Order No. 1

Type: committee action item **Status:** Joint Committee

File created: 10/26/2009 **In control:** Public Works and Transportation Committee

On agenda: **Final action:** 11/4/2009

Title: Joint committee action item approving Change Order No. 1 consisting of an increase of \$99,220.06 for additions to the IL Rte. 120 Corridor Feasibility Study's Engineering Services, designated as Section No. 06-00274-00-ES.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2123 Att_20091028140343.pdf

Date	Ver.	Action By	Action	Result
11/4/2009	1	Financial & Administrative Committee	approved	Pass
11/4/2009	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 1 consisting of an increase of \$99,220.06 for additions to the IL Rte. 120 Corridor Feasibility Study's Engineering Services, designated as Section No. 06-00274-00-ES.

- IL Rte. 120 Corridor Feasibility Study Engineering Services: LCDOT Change Order No. 1
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The IL Rte. 120 Corridor Feasibility Study project is under contract with TranSystems, in the amount of \$865,439.29.
- Additional engineering services are being requested for several revisions to the original scope of work as detailed in the attached Supplement No. 1.
- Summary: original awarded contract - \$865,439.29; Change Order No. 1 - \$99,220.06; sum of all changes - \$ 99,220.06.