



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 13-0492      **Version:** 1      **Name:** Wadsworth Road at Green Bay Road Intersection Improvement, Phase II Design Engineering Services: Change Order No. 2

**Type:** committee action item      **Status:** Passed

**File created:** 4/25/2013      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:**

**Title:** Joint committee action item approving Change Order No. 2, consisting of an increase of \$19,864.17 for additions to the Wadsworth Road at Green Bay Road intersection improvement phase II design engineering services contract, and designated as Section 03-00033-12-CH.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 13-0492 Wadsworth Road at Green Bay Road, Change Order #2

Date	Ver.	Action By	Action	Result
5/1/2013	1	Financial & Administrative Committee	approved	Pass
5/1/2013	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 2, consisting of an increase of \$19,864.17 for additions to the Wadsworth Road at Green Bay Road intersection improvement phase II design engineering services contract, and designated as Section 03-00033-12-CH.

- Wadsworth Road at Green Bay Road Intersection Improvement, Phase II Design Engineering Services: Change Order No. 2.
- Change Orders need to be approved by the standing committee and the Financial and Administrative Committee for cumulative net increases over 10%.
- The Wadsworth Road at Green Bay Road Improvement is under contract with Christopher B. Burke Engineering, in the amount of \$519,380.32.
- Additional engineering services are being requested for miscellaneous minor revisions to the original scope of work, as detailed in the attached Change Order No. 2.