



Lake County Illinois

Legislation Details (With Text)

File #: 12-0393 **Version:** 1 **Name:** Miller Road, East of Illinois Route 59, Phase II Design Engineering Services: Change Order No. 4
Type: committee action item **Status:** Passed
File created: 3/28/2012 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 4/4/2012

Title: Joint committee action item approving Change Order No. 4, consisting of an increase of \$24,130 for additions to the Miller Road Improvement Phase II design engineering services contract, and designating as Section 08-00118-09-BR.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 12-0393 Miller Road Change Order No 4

Date	Ver.	Action By	Action	Result
4/4/2012	1	Financial & Administrative Committee	approved	Pass
4/4/2012	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 4, consisting of an increase of \$24,130 for additions to the Miller Road Improvement Phase II design engineering services contract, and designating as Section 08-00118-09-BR.

- Miller Road, East of Illinois Route 59, Phase II Design Engineering Services: Change Order No. 4.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Miller Road Improvement is under contract with Engineering Applied Technologies, Inc., in the amount of \$578,530.71.
- Additional engineering services are being requested for several revisions to the original scope of work as detailed in the attached Change Order No. 4.