



Lake County Illinois

Legislation Details (With Text)

File #: 15-1265 **Version:** 1 **Name:** 2013 Village of Mundelein Scope Change Request
Type: commission action item **Status:** Passed
File created: 11/13/2015 **In control:** Housing and Community Development Commission
On agenda: **Final action:** 11/18/2015
Title: Project Change - Village of Mundelein CDBG 2013
Sponsors:
Indexes:
Code sections:
Attachments: 1. Village of Mundelein CDBG 2013 Project Change.pdf

Date	Ver.	Action By	Action	Result
11/18/2015	1	Housing and Community Development Commission	approved	Pass
11/18/2015	1	Housing and Community Development Commission - Executive Committee	approved	Pass

Project Change - Village of Mundelein CDBG 2013

- Village of Mundelein was awarded \$85,000 in 2013 CDBG funds for its 2013 Sanitary Sewer Rehabilitation Project; the original contractor defaulted. Although the work was started and nearly completed, the Village's ability to provide documentation indicating compliance with CDBG regulations was compromised.
- In 2014, the Commission approved a project change request for a commercial sewer extension on Butterfield Road, but subsequently the private developer did not need Village funds for the improvement.
- Consequently, the Village of Mundelein is requesting that HCDC approve an amendment to its 2013 CDBG Public Infrastructure agreement in order to repurpose funds to a new project meeting CDBG requirements.
- Staff's review of the new scope suggests the project would have obtained funding in the PY2013 round.