



Lake County Illinois

Legislation Details (With Text)

File #: 13-0763 **Version:** 1 **Name:** Wilson Road at Nippersink Road Intersection Improvement, Professional Engineering Services: Change Order No. 2

Type: committee action item **Status:** Passed

File created: 6/21/2013 **In control:** Public Works and Transportation Committee

On agenda: **Final action:** 6/26/2013

Title: Joint committee action item approving Change Order No. 2 for professional engineering services to improve Wilson Road at Nippersink Road, and designated as Section 03-00070-06-CH.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-0763 Wilson Road at Nippersink Road Change Order No. 2 Attachment 1

Date	Ver.	Action By	Action	Result
6/26/2013	1	Financial & Administrative Committee	approved	Pass
6/26/2013	1	Public Works and Transportation Committee	approved	Pass

Joint committee action item approving Change Order No. 2 for professional engineering services to improve Wilson Road at Nippersink Road, and designated as Section 03-00070-06-CH.

- Wilson Road at Nippersink Road Intersection Improvement, Professional Engineering Services: Change Order No. 2.
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- Transystems Corporation, Schaumburg, Illinois, was contracted to provide professional engineering services for the design of the intersection improvement in the amount of \$374,810.02.
- Additional preliminary engineering services are being requested to evaluate a traffic signal alternative in addition to the completed evaluation of a roundabout, resulting in a net increase over 10% of the original contract, resulting in an adjusted contract cost of \$482,017.51.
- Approval of Change Order No. 2 is necessary to complete the project.

Summary:

Original awarded contract: \$374,810.02
 Change Order No. 1: \$ 8,934.00
 Change Order No. 2: \$ 98,273.49

Sum of all changes: \$107,207.49
 Adjusted contract cost \$482,017.51