



Lake County Illinois

Legislation Details (With Text)

File #: 09-1582 **Version:** 1 **Name:** Newport Cove PUD Request to Extend Performance Period
Type: committee action item **Status:** Passed
File created: 5/14/2009 **In control:** Planning, Building and Zoning Committee
On agenda: **Final action:** 6/2/2009
Title: Newport Cove Planned Unit Development
Variation Request to Extend Performance Period
Antioch Township - District 1

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/2/2009	1	Planning, Building and Zoning Committee	approved	Pass

Newport Cove Planned Unit Development
Variation Request to Extend Performance Period
Antioch Township - District 1

- The developer is nearing the completion of the subdivision improvements and is seeking a variance to extend the performance period until October 2009 to complete the performance phase.
- Staff estimates that approximately 70% of the improvements are complete.
- Staff has no objection to granting the variance and extending the assurance as requested.