



Lake County Illinois

Legislation Details (With Text)

File #: 19-1914 **Version:** 1 **Name:** Winchester Road: Change Order Number Three and Supplemental Appropriation
Type: resolution **Status:** Passed
File created: 11/15/2019 **In control:** Public Works, Planning & Transportation Committee
On agenda: **Final action:** 5/12/2020

Title: Joint resolution appropriating a supplemental amount of \$130,000 of ¼% Sales Tax for Transportation funds and approving Change Order Number Three in the amount of \$80,912.54, for the intersection improvement of Winchester Road at Illinois Route 83.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-1914 Winchester Road IL 83 Supplement 3 - Draft, 2. 19-1914 Vendor Disclosure, Strand Associates, 3. 19-1914 Winchester Road Location Map.pdf

Date	Ver.	Action By	Action	Result
5/12/2020	1	Lake County Board	adopted	Pass
4/30/2020	1	Financial & Administrative Committee	recommended for adoption to the consent agenda	Pass
4/29/2020	1	Public Works, Planning & Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint resolution appropriating a supplemental amount of \$130,000 of ¼% Sales Tax for Transportation funds and approving Change Order Number Three in the amount of \$80,912.54, for the intersection improvement of Winchester Road at Illinois Route 83.

- The Winchester Road at Illinois Route 83 Intersection Improvement is currently under contract with Strand Associates, Inc., Joliet, Illinois, in the amount of \$313,059.76.
- This Lake County Board, at its meeting of March 14, 2017, approved \$380,000 of ¼% Sales Tax for Transportation funds for this project.
- Change orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- Change Order Number Three, in the amount of \$80,912.54, is needed to cover additional geotechnical work, drainage study revisions and a traffic impact analysis, all requested by the Illinois Department of Transportation (IDOT), as well as attending meetings and preparing plans associated with the extra work items.
- Change Order Number Two, in the amount of \$20,912.50, consisted of the addition of a drainage study along Illinois Route 83 requested by IDOT.
- Change Order Number One, in the amount of \$9,524.14, was needed to add wetland services to the original contract.
- The sum of all change orders is \$111,349.18 and the total revised contract amount is \$424,408.94.
- This project is included in the highway improvement program with target construction in 2022, and designated as Section 16-00170-13-CH.

RESOLUTION

WHEREAS, this Lake County Board, at its meeting of March 14, 2017, approved \$380,000 of ¼% Sales Tax for Transportation funds for the intersection improvement of Winchester Road at Illinois Route 83; and

WHEREAS, this construction project is under contract with Strand Associates, Inc., Joliet, Illinois, in the amount of \$313,059.76; and

WHEREAS, Change Order Number Three, in the amount of \$80,912.54 includes additional geotechnical work, drainage study revisions and a traffic impact analysis, all requested by the Illinois Department of Transportation (IDOT), as well as attending meetings and preparing plans associated with the extra work items; and

WHEREAS, Change Order Number Two, in the amount of \$20,912.50, consisted of the addition of a drainage study along Illinois Route 83 requested by IDOT; and

WHEREAS, Change Order Number One, in the amount of \$9,524.14, was needed to add wetland services to the original contract; and

WHEREAS, a supplemental appropriation of funds is necessary for the additional scope of work; and

WHEREAS, the Lake County Purchasing Ordinance requires the Public Works, Planning and Transportation Committee and the Finance and Administrative Committee to approve change orders with cumulative totals above 10% of the original contract.

NOW, THEREFORE BE IT RESOLVED by this Lake County Board, that a supplemental appropriation of \$130,000 of ¼% Sales Tax for Transportation funds for the intersection improvement of Winchester Road at Illinois Route 83, approving Change Order Number Three in the amount of \$80,912.54, and designated as Section 16-00170-13-CH.

BE IT FURTHER RESOLVED that this resolution being presented to the Lake County Board for approval, the Public Works, Planning and Transportation Committee, and Finance and Administrative Committee hereby have approved Change Order Number Three.

DATED at Waukegan, Illinois, on May 12, 2020.