



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 09-1286      **Version:** 1      **Name:** FY 2009 Water Main Replacement Change Order No.1  
**Type:** committee action item      **Status:** Joint Committee  
**File created:** 2/26/2009      **In control:** Public Works and Transportation Committee  
**On agenda:**      **Final action:** 3/4/2009

**Title:** Joint committee action approving Change Order No. 1 for design work on the FY 2009 Water Main Replacement Project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2009.03.04 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
3/4/2009	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass
3/4/2009	1	Financial & Administrative Committee	approved	Pass

Joint committee action approving Change Order No. 1 for design work on the FY 2009 Water Main Replacement Project.

- Change Order No. 1 for additional consulting engineering work on the FY 2009 Water Main Replacement Project is in the net amount of \$14,056.97.
- This change order includes additional scope of work for design of approximately 850 lineal feet of water main on Lake Shore Drive in the Wildwood Water System.
- This section of water main has failed recently causing localized flooding to homes and is in need of full replacement.
- The addition of Change Order No.1 increases the contract amount from \$86,558 to \$100,614.97 resulting in an overall project increase of 16.2%.
- Change orders that exceed 10% of the total contract amount must be approved by the PW & T and F & A Committees.