



Lake County Illinois

Legislation Details (With Text)

File #: 09-1904 **Version:** 1 **Name:** Change Order
Type: committee action item **Status:** Joint Committee
File created: 8/26/2009 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 9/2/2009

Title: Joint authorization to approve Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2009.09.08 Change Order No.1.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|---|--|--------|
| 9/2/2009 | 1 | Financial & Administrative Committee | approved | Pass |
| 9/2/2009 | 1 | Public Works and Transportation Committee | approved and referred on to the Financial and Administrative Committee | Pass |

Joint authorization to approve Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project.

- Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project is in the net amount of \$7,990.
- This change order includes additional work to repair damaged drywall from around the existing window frames due to seasonal condensation.
- The damaged drywall sills and edges were discovered after the contract was underway and the old window frames had been removed.
- The addition of Change Order No.1 increases the contract amount from \$73,800 to \$81,790 resulting in an overall project increase of 10.83%.
- Change orders that exceed 10% of the total contract amount must be approved by the Public Works & Transportation and the Finance & Administration Committees.