



Lake County Illinois

Legislation Details (With Text)

File #: 09-1904 **Version:** 1 **Name:** Change Order
Type: committee action item **Status:** Joint Committee
File created: 8/26/2009 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 9/2/2009
Title: Joint authorization to approve Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2009.09.08 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
9/2/2009	1	Financial & Administrative Committee	approved	Pass
9/2/2009	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint authorization to approve Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project.

- Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project is in the net amount of \$7,990.
- This change order includes additional work to repair damaged drywall from around the existing window frames due to seasonal condensation.
- The damaged drywall sills and edges were discovered after the contract was underway and the old window frames had been removed.
- The addition of Change Order No.1 increases the contract amount from \$73,800 to \$81,790 resulting in an overall project increase of 10.83%.
- Change orders that exceed 10% of the total contract amount must be approved by the Public Works & Transportation and the Finance & Administration Committees.