



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 12-0635      **Version:** 1      **Name:** SCADA Project Status Report to Committee  
**Type:** communication or report      **Status:** Filed  
**File created:** 5/24/2012      **In control:** Public Works and Transportation Committee  
**On agenda:**      **Final action:** 5/25/2012  
**Title:** Report regarding implementation of the Supervisory Control and Data Acquisition (SCADA) Improvement Project and Master Plan.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Report regarding implementation of the Supervisory Control and Data Acquisition (SCADA) Improvement Project and Master Plan.

- Lake County Public Works operates and maintains over 150 water and wastewater facilities, arranged into three regions, across the County.
- These facilities all require differing levels of automated control, and data acquisition is currently done manually.
- The Department has created a master plan, which details necessary improvements to bring a SCADA system online and provide monitoring and data acquisition electronically.
- The implementation of the master plan will be a multiyear, multiphase project costing approximately \$1,800,000.
- Phase I of the project, which will involve the installation of radios, antennas, towers and the associated electrical upgrades at approximately 60 facilities, is ready to be bid and is anticipated to cost approximately \$75,000.
- Design work for phase II is underway, with phase III set to begin 2013.