



Lake County Illinois

Legislation Details (With Text)

File #: 10-1340 **Version:** 1 **Name:** Hunt Club Road Roundabouts (Millburn Road and Wadsworth Road), Engineering Services: LCDOT Change Order No. 3

Type: committee action item **Status:** Passed

File created: 12/23/2010 **In control:** Public Works and Transportation Committee

On agenda: **Final action:** 1/5/2011

Title: Joint committee action item approving Change Order No. 3 consisting of an increase of \$16,666.12 for additional design engineering services to the Hunt Club Road Roundabouts at Millburn Rd and at Wadsworth Rd, designated as Section No. 02-00076-13-CH.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-1340 Hunt Club Road Roundabout Change Order No 3.pdf, 2. 10-1340 Hunt Club Road Roundabout Change Order No 3 Consultant Agreement.pdf

Date	Ver.	Action By	Action	Result
1/5/2011	1	Financial & Administrative Committee	approved	Pass
1/5/2011	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order No. 3 consisting of an increase of \$16,666.12 for additional design engineering services to the Hunt Club Road Roundabouts at Millburn Rd and at Wadsworth Rd, designated as Section No. 02-00076-13-CH.

- Hunt Club Road Roundabouts at Millburn Road and Wadsworth Road, Design Engineering Services: LCDOT Change Order No. 3
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The design of the Hunt Club Road Roundabouts project is under contract with Strand and Associates, in the amount of \$330,207.88.
- Additional design engineering services are being requested for right-of-way and plan sheet changes for the acquisition of permanent easements.
- Summary: Original awarded contract - \$266,302.23; Change Order No 3 - \$16,666.12; Sum of all changes - \$80,571.77