



Lake County Illinois

Legislation Text

File #: 15-0083, **Version:** 1

Joint committee action item approving Change Order No. 1, in the amount of \$10,348.20, for additions to the engineering services for the O'Plaine Road at Kennedy Drive project, and designated as Section No. 09-00109-06-CH.

- O'Plaine Road at Kennedy Drive, Engineering Services: Change Order No. 1.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The O'Plaine Road at Kennedy Drive project is under contract with McClure Engineering, in the amount of \$52,157.50.
- Additional engineering services are being requested for additional work required to update/finalize plans and estimates, and to revise plans based upon local agency review and coordination as detailed in the attached Supplement No. 1.