



# Lake County Illinois

## Legislation Text

---

**File #:** 09-1904, **Version:** 1

---

Joint authorization to approve Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project.

- Change Order No.1 for additional work on the FY 2009 Administration Building Window Replacement Project is in the net amount of \$7,990.
- This change order includes additional work to repair damaged drywall from around the existing window frames due to seasonal condensation.
- The damaged drywall sills and edges were discovered after the contract was underway and the old window frames had been removed.
- The addition of Change Order No.1 increases the contract amount from \$73,800 to \$81,790 resulting in an overall project increase of 10.83%.
- Change orders that exceed 10% of the total contract amount must be approved by the Public Works & Transportation and the Finance & Administration Committees.