



Lake County Illinois

Legislation Text

File #: 12-0393, **Version:** 1

Joint committee action item approving Change Order No. 4, consisting of an increase of \$24,130 for additions to the Miller Road Improvement Phase II design engineering services contract, and designating as Section 08-00118-09-BR.

- Miller Road, East of Illinois Route 59, Phase II Design Engineering Services: Change Order No. 4.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Miller Road Improvement is under contract with Engineering Applied Technologies, Inc., in the amount of \$578,530.71.
- Additional engineering services are being requested for several revisions to the original scope of work as detailed in the attached Change Order No. 4.