



# Lake County Illinois

## Legislation Text

---

**File #:** 09-1390, **Version:** 1

---

Joint committee action item approving Change Order No. 1 consisting of an increase of \$399,636.76 for revisions to the design engineering services for the Peterson Road improvement from US Rte. 45 to IL Rte. 83 and designated as Section 07-00098-17-WR.

- Peterson Road from US Rte. 45 to IL Rte. 83, Design Engineering Services: LCDOT Change Order No. 1
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Peterson Road project is under contract originally totaling \$541,066.39
- This Change Order No. 1 is for the design engineering services work associated with extending the project limits to include the design of the intersection of Peterson Road and IL Route 83 and to add the services of a Right-of-Way acquisition consultant.
- The added work is part of the pending change to the Lake County/Village of Grayslake Central Range Transportation agreement.
- The change to the Central Range Transportation agreement involves the county using Village funds for the interim improvement of the intersection of Peterson Road and IL Rte. 83 toward the 4-lane widening on Peterson Road.

### Summary:

Original awarded contract	\$541,066.39	<i>(Engineering Services)</i>
Change Order No. 1	\$399,636.76	
Sum of all changes	\$940,703.15	