



Lake County Illinois

Legislation Text

File #: 12-0086, **Version:** 1

Joint committee action item approving Change Order No. 1 consisting of an increase of \$18,520.01 for additions to the Hainesville Road Bike Path's Construction Contract, designated as Section No. 08-00072-11-BT.

- Hainesville Road Bike Path: Lake County Division of Transportation Change Order No. 1
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- Hainesville Road Bike Path project is under a unit price contract with Copenhagen Construction, Inc., in the amount of \$104,550.90.
- Balancing of construction items are being requested for several revisions to the original scope of work, as detailed in the attached Change Order No. 1.
- Major items contributing to the cost are extra aggregate necessary to support the improvement across worse than expected soil conditions and reworking an existing drainage system to accommodate additional drainage facilities which were found in the field.

Summary:

Original awarded contract:	\$104,550.90
Change Order No. 1:	\$18,520.01
Sum of all changes:	\$18,520.01
Adjusted contract cost	\$123,070.91