



# Lake County Illinois

## Legislation Text

---

**File #:** 10-1340, **Version:** 1

---

Joint committee action item approving Change Order No. 3 consisting of an increase of \$16,666.12 for additional design engineering services to the Hunt Club Road Roundabouts at Millburn Rd and at Wadsworth Rd, designated as Section No. 02-00076-13-CH.

- Hunt Club Road Roundabouts at Millburn Road and Wadsworth Road, Design Engineering Services: LCDOT Change Order No. 3
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The design of the Hunt Club Road Roundabouts project is under contract with Strand and Associates, in the amount of \$330,207.88.
- Additional design engineering services are being requested for right-of-way and plan sheet changes for the acquisition of permanent easements.
- Summary: Original awarded contract - \$266,302.23; Change Order No 3 - \$16,666.12; Sum of all changes - \$80,571.77