



# Lake County Illinois

## Legislation Text

---

**File #:** 13-0492, **Version:** 1

---

Joint committee action item approving Change Order No. 2, consisting of an increase of \$19,864.17 for additions to the Wadsworth Road at Green Bay Road intersection improvement phase II design engineering services contract, and designated as Section 03-00033-12-CH.

- Wadsworth Road at Green Bay Road Intersection Improvement, Phase II Design Engineering Services: Change Order No. 2.
- Change Orders need to be approved by the standing committee and the Financial and Administrative Committee for cumulative net increases over 10%.
- The Wadsworth Road at Green Bay Road Improvement is under contract with Christopher B. Burke Engineering, in the amount of \$519,380.32.
- Additional engineering services are being requested for miscellaneous minor revisions to the original scope of work, as detailed in the attached Change Order No. 2.