



# Lake County Illinois

## Legislation Text

---

**File #:** 21-0477, **Version:** 1

---

Joint committee action item approving Change Order Number Two consisting of an increase of \$22,493.69 for additions to the Fairfield Road and Monaville Road intersection improvement Phase II consultant agreement.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The Fairfield Road and Monaville Road intersection improvement project is under contract with Alfred Benesch and Company, Chicago, Illinois, in the amount of \$518,882.36 as approved by the County Board on April 10, 2018 and designated as Section 15-00120-06-CH.
- The sum of all contract change orders to date is \$73,922.83, which represents a 14.25 percent increase over the original awarded contract amount.

### **COMMITTEE ACTION ITEM**

Summary:

Original awarded contract: \$518,882.36

Change Order Number One: \$51,429.14

Change Order Number Two: \$22,493.69

Sum of all Change Orders: \$73,922.83

Total revised contract amount (including all change orders): \$592,805.19

Original contract appropriation amount: \$625,000