



Lake County Illinois

Legislation Text

File #: 09-2219, **Version:** 1

Joint committee action item approving Change Order No. 2, consisting of an increase of \$45,168.19 for additions to the Peterson Road at IL Route 60 Intersection Improvement's Engineering Services, designated as Section No. 00-00098-11-CH.

- Peterson Road at IL Route 60 Intersection Improvement, Engineering Services: LCDOT Change Order No. 2
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Peterson Road at IL Route 60 Intersection Improvement project is under contract with Teng and Associates, in the amount of \$614,216.30.
- The scope of work covered in this change order is for: update plats to IDOT format for parcels IDOT is now acquiring; provide the detailed structure plans for the extension of the Squaw Creek box culvert; and miscellaneous Phase III coordination and direct costs.
- Summary: original awarded contract - \$592,483.12; Change Order No. 2 - \$45,168.19; sum of all changes - \$659,384.49.