



Lake County Illinois

Legislation Text

File #: 13-0763, **Version:** 1

Joint committee action item approving Change Order No. 2 for professional engineering services to improve Wilson Road at Nippersink Road, and designated as Section 03-00070-06-CH.

- Wilson Road at Nippersink Road Intersection Improvement, Professional Engineering Services: Change Order No. 2.
- Change orders need to be approved by the standing committees for cumulative net increases over 10%.
- Transystems Corporation, Schaumburg, Illinois, was contracted to provide professional engineering services for the design of the intersection improvement in the amount of \$374,810.02.
- Additional preliminary engineering services are being requested to evaluate a traffic signal alternative in addition to the completed evaluation of a roundabout, resulting in a net increase over 10% of the original contract, resulting in an adjusted contract cost of \$482,017.51.
- Approval of Change Order No. 2 is necessary to complete the project.

Summary:

Original awarded contract:	\$374,810.02
Change Order No. 1:	\$ 8,934.00
Change Order No. 2:	\$ 98,273.49
Sum of all changes:	\$107,207.49
Adjusted contract cost	\$482,017.51