



Lake County Illinois

Legislation Text

File #: 10-1118, **Version:** 1

Joint committee action item approving Change Order No. 1 consisting of an increase of \$15,069.42 for additions to the Phase I Engineering services for Prairie Crossing Bike Path from IL Rte. 176 to Peterson Road, designated as Section 09-00171-13-BT.

- Prairie Crossing Bike Path (IL Rte. 176 to Peterson Road), Phase I Engineering Services: LCDOT Change Order No. 1
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The Prairie Crossing Bike Path project is under contract with McClure Engineering, Associates, Inc., in the amount of \$73,787.97.
- Additional engineering services are being required for several revisions to the original scope of work as detailed in the attached Change Order No. 1.
- Original awarded contract - \$73,787.97; Change Order No. 1 - \$15,069.60; sum of all changes - \$88,857.39.