



Lake County Illinois

Legislation Text

File #: 11-0300, **Version:** 1

Joint committee action item approving Change Order No. 5 consisting of an increase of \$39,466.62 for additions to the Delany Road Widening Project, from Sunset Ave. to Wadsworth Rd, for Phase II Design Engineering Services, and designated as Section No. 00-00093-15-WR.

- Delany Road Widening Sunset Ave. to Wadsworth Rd. Project, Phase II Design Engineering Services: LCDOT Change Order No. 5
- Change Orders need to be approved by the standing committees for cumulative net increases over 10%.
- The design of the Delany Road widening from Sunset Ave. to Wadsworth Rd, is under contract with Christopher B. Burke Engineering, in the amount of \$883,373.49.
- Additional engineering services are being requested for revisions to Plat of Highway and Legal Descriptions, adding curb/gutter/storm sewer to Wadsworth Rd. west of Delany, deleting the Joseph Drive proposed right turn lane, creating sediment/erosion control plans per stage, and additional agency coordination.