



Lake County Illinois

Legislation Details (With Text)

File #: 15-0130 **Version:** 1 **Name:** Joint Committee Action approving Change Order No. 1 for the Vernon Hills NCT WRF Facility Blower and Aeration Upgrades Project

Type: committee action item **Status:** Passed

File created: 1/29/2015 **In control:** Public Works and Transportation Committee

On agenda: **Final action:** 1/30/2015

Title: Joint committee action approving Change Order No. 1 for the Vernon Hills New Century Town (NCT) Water Reclamation Facility (WRF) Facility Blower and Aeration Upgrades Project with Joseph J. Henderson & Son, Gurnee, Illinois, in the amount of \$280,000.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/4/2015	1	Financial & Administrative Committee	approved	Pass
2/4/2015	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action approving Change Order No. 1 for the Vernon Hills New Century Town (NCT) Water Reclamation Facility (WRF) Facility Blower and Aeration Upgrades Project with Joseph J. Henderson & Son, Gurnee, Illinois, in the amount of \$280,000.

- On March 11, 2014, the Lake County Board authorized a contract with Joseph J. Henderson & Son, Gurnee, Illinois for the New Century Town (NCT) Water Reclamation Facility (WRF) Facility Blower and Aeration Upgrades Project.
- Change Order No. 1 addresses unforeseen conditions which arose during construction including replacement of existing piping in the aeration basins, modifications to the Biological Nutrient Removal tanks to improve functionality, revisions to the electrical control panel servicing two new high efficiency blowers and other miscellaneous changes.
- In accordance with Article 8, section 101(2) of the Lake County Purchasing Ordinance, this change order was not reasonably foreseeable at the time the contract was signed.
- Change Order No. 1 is in the amount of \$280,000, increasing the previous contract amount from \$2,202,000 to \$2,482,000.

TO: Chair, Public Works and Transportation Committee
Chair, Financial and Administrative Committee

FROM: RuthAnne Hall, Purchasing Agent

DATE: February 4, 2015

RE: Contract Modification to Lake County Contract #14023

1. On March 11, 2014, the Lake County Board authorized a contract with Joseph J. Henderson & Son, Gurnee, Illinois for the New Century Town (NCT) Water Reclamation Facility (WRF) Facility Blower and Aeration Upgrades Project.
2. Change Order No. 1 addresses unforeseen conditions which arose during construction including replacement of existing piping in the aeration basins, modifications to the Biological Nutrient Removal tanks to improve functionality, revisions to the electrical control panel servicing two new high efficiency blowers and other miscellaneous changes.
3. In accordance with Article 8, section 101(2) of the Lake County Purchasing Ordinance, this change order was not reasonably foreseeable at the time the contract was signed.
4. Change Order No. 1 is in the amount of \$280,000, increasing the previous contract amount from \$2,202,000 to \$2,482,000.
5. This modification will cost the County \$280,000 charged to account # 610-4833217-85010-000 -000-000-48310.