



Lake County Illinois

Legislation Details (With Text)

File #: 16-0750 **Version:** 1 **Name:** Wadsworth Road Improvements: Change Order No. 13
Type: committee action item **Status:** Joint Committee
File created: 7/27/2016 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 8/3/2016

Title: Joint committee action item approving Change Order Number 13 consisting of an increase of \$402,374.28 for additions to the Wadsworth Road Improvements Construction Contract, and designated as Section No. 01-00033-10-ES.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0750 Wadsworth Road Improvement Change Order No 13.pdf

Date	Ver.	Action By	Action	Result
8/3/2016	1	Financial & Administrative Committee	approved	Pass
8/3/2016	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order Number 13 consisting of an increase of \$402,374.28 for additions to the Wadsworth Road Improvements Construction Contract, and designated as Section No. 01-00033-10-ES.

- Wadsworth Road Improvements: Change Order Number 13.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The Wadsworth Road Improvement Project is under contract with Curran Contracting Company, in the amount of \$2,352,557.90.
- The significant items driving this change order are as follows: 1) Paying for additional traffic control; 2) Storm sewer removal, 3) Deeper boring effort under the railroad tracks for a 42" drainage pipe, 4) Adding a middle stage to the construction program to keep one lane open in each direction, and 6) Maintenance of the deteriorating existing road.

Change Order Summary:

Original awarded contract:	\$2,352,557.90
Change Order Number 13:	\$175,383.80
Previously approved change orders:	\$226,990.48
Sum of all changes:	\$402,374.28