



Lake County Illinois

Legislation Details (With Text)

File #: 17-0174 **Version:** 1 **Name:** Change Order #1 - Fillmore Agreement 16167
Type: committee action item **Status:** Passed
File created: 2/1/2017 **In control:** Financial & Administrative Committee
On agenda: **Final action:** 2/8/2017
Title: Committee action approving Change Order Number One, for Agreement Number 16167, consisting of an increase of \$171,720, for the DB2/VM Database Administration service with The Fillmore Group, Inc., Towson, Maryland.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16167 Award Recommendation - Fillmore 2-2017.pdf, 2. 16167 Contract Modification - Fillmore 2-2017.pdf, 3. Fillmore Change Order Justification - Lake County 2017-01-31 (002).pdf

Date	Ver.	Action By	Action	Result
2/8/2017	1	Financial & Administrative Committee	approved	Pass

Committee action approving Change Order Number One, for Agreement Number 16167, consisting of an increase of \$171,720, for the DB2/VM Database Administration service with The Fillmore Group, Inc., Towson, Maryland.

- In August 2016, Lake County entered into a contract to provide DB2/VM Database Administration and System Programming Support for various Lake County applications.in the amount not to exceed \$486,500.
- Since 2016, the existing DB2 Server for VM database is rapidly reaching its 64GB limit.
- The remaining major milestones in the project are, parallel testing, performance tuning, backup/restore, disaster recovery, production cutover and CRIMPROD/ARCHPROD consolidation.
- The proposal submitted by the Fillmore Group, Inc., Towson, Maryland, in response to Lake County's RFP number 16167 was an estimate based on an assessment conducted onsite in Waukegan, Illinois, early spring 2016.
- During the DB2 migration project, the Fillmore Group Inc. discovered several unanticipated challenges which resulted in a change in the project scope. These findings could not have been foreseen.
- The analysis and findings revealed differences in database security, archive processes, and out of service software needing to be upgraded.
- Change Order Number One increases the amount of the contract by \$171,720, for a total contract amount not to exceed \$658,220.
- In accordance with Article 8, Section 101 (1) of the Lake County Purchasing Ordinance it is hereby requested that the County Board Chair be authorized to enter into Contract Modification Number One.

Summary

TO: Chair, Financial and Administrative Committee

FROM: Ruth Anne Hall, Purchasing Agent

DATE: February 8, 2017

RE: Contract Modification - Agreement No. 16167

1. In 2016 Lake County entered into a contract to provide DB2/VM Database Administration and System Programming Support for various Lake County applications in the amount of \$486,500.
2. Since 2016 the existing DB2 Server for VM database is rapidly reaching its 64GB limit.
3. The additional scope of work items was not included under the original agreement, but is germane to the contract.
4. In accordance with Article 8, section 101 (1) of the Lake County Purchasing Ordinance, it is hereby requested that the County Board Chair be authorized to enter into Contract Modification Number One.
5. This modification will cost the County an amount not-to-exceed \$171,720 charged to account # 101-1103160-84040.