THE COUP	Lake County Illinois						
Legislation Details							
File #:	18-1	1377 Version: 1	Name:	for the Mill Creek WRF Clarifier Work contract changes with Fab Tech Was	Joint committee action approving Change Order #3 for the Mill Creek WRF Clarifier Work Project contract changes with Fab Tech Wastewater Solutions, LLC of O'Fallon, MO in the amount of \$37,375.		
Туре:	com	mittee action item	Status:	Passed	Passed		
File created:	10/3	80/2018	In control:	Public Works and Transportation Cor	nmittee		
On agenda:			Final actio	n: 11/7/2018			
Title:	Joint committee action approving Change Order Number Three for the Mill Creek Water Reclamation Facility (WRF) clarifier work project contract changes with Fab Tech Wastewater Solutions, LLC, O'Fallon, Missouri, in the amount of \$37,375.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. 18-1377 Mill Creek WRF Clarifier Change Order 3 Site Map-Exhibit A.pdf, 2. 18-1377 Mill Creek WRF Clarifier Change Order 3 Clarifier Photo-Exhibit B.pdf						
Date	Ver.	Action By		Action	Result		
11/7/2018	1	Financial & Administrative Committee		approved	Pass		
11/7/2018	1	Public Works and Transpo Committee	ortation	approved and referred on to the Financial and Administrative Committee	Pass		